

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Angul

Month : July 2015

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Badsasan	02-03-11	700	160	113	7	120	60	44	1	45	75%	220	157	8	165	75%
2	Badakera	02-03-11	450	90	86	14	100	30	44	6	50	167%	120	130	20	150	125%
3	Paranga	02-03-11	600	140	131	18	149	50	51	11	62	124%	190	182	29	211	111%
4	Chheliapada	02-03-11	600	140	106	8	114	50	51	9	60	120%	190	157	17	174	92%
5	Kanaloi	02-03-11	800	170	143	8	151	60	92	8	100	167%	230	235	16	251	109%
6	Patrapada	02-03-11	1200	250	243	40	283	90	134	28	162	180%	340	377	68	445	131%
7	Bagedia	02-03-11	1100	240	223	34	257	90	132	26	158	176%	330	355	60	415	126%
8	Changudia	02-03-11	800	170	139	8	147	60	96	4	100	167%	230	235	12	247	107%
9	Kosala	02-03-11	900	210	154	26	180	80	95	12	107	134%	290	249	38	287	99%
10	Durgapur	02-03-11	1100	240	239	24	263	90	130	8	138	153%	330	369	32	401	122%
11	Talmul	02-03-11	700	160	128	13	141	60	60	6	66	110%	220	188	19	207	94%
12	Gadsantri	02-03-11	500	110	100	6	106	40	45	1	46	115%	150	145	7	152	101%
13	Partara	02-03-11	500	110	87	17	104	40	49	8	57	143%	150	136	25	161	107%
14	Badkerjunge	02-03-11	500	110	86	9	95	40	42	0	42	105%	150	128	9	137	91%
15	Tulsipal	28-03-11	350	70	57	10	67	30	28	2	30	100%	100	85	12	97	97%
	Total		10800	2370	2035	242	2277	870	1093	130	1223	141%	3240	3128	372	3500	108%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Bolangir

Month : July 2015

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Sadaipali	02-03-11	700	160	159	19	178	60	68	10	78	130%	220	227	29	256	116%
2	Madhaipali	02-03-11	1200	250	233	62	295	90	76	20	96	107%	340	309	82	391	115%
3	Barkani	02-03-11	800	170	171	19	190	60	77	9	86	143%	230	248	28	276	120%
4	Jhankarpali	02-03-11	1100	240	262	23	285	90	126	6	132	147%	330	388	29	417	126%
5	Durgapali	02-03-11	800	170	218	23	241	60	86	13	99	165%	230	304	36	340	148%
6	Bandhapada	02-03-11	1200	250	367	28	395	90	132	8	140	156%	340	499	36	535	157%
7	Kurul	02-03-11	800	170	187	20	207	60	82	10	92	153%	230	269	30	299	130%
8	Randa	02-03-11	1000	220	253	11	264	80	117	6	123	154%	300	370	17	387	129%
9	Uparzhar	02-03-11	1200	250	278	39	317	90	122	10	132	147%	340	400	49	449	132%
10	Bhutiabahal	02-03-11	700	160	153	34	187	60	67	9	76	127%	220	220	43	263	120%
*11	Jarasingha	02-03-11	800	170	189	14	203	60	92	17	109	182%	230	281	31	312	136%
*12	Sikuan	02-03-11	1100	240	247	49	296	90	139	18	157	174%	330	386	67	453	137%
*13	Chandanbhati	02-03-11	1600	380	466	92	558	150	190	62	252	168%	530	656	154	810	153%
*14	Bairasar	02-03-11	1100	240	325	77	402	90	107	30	137	152%	330	432	107	539	163%
*15	Patharala	28-03-11	700	160	198	58	256	60	70	32	102	170%	220	268	90	358	163%
	Total		14800	3230	3706	568	4274	1190	1551	260	1811	152%	4420	5257	828	6085	138%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Kalahandi

Month : July 2015

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Polam	02-03-11	700	160	242	37	279	60	66	4	70	117%	220	308	41	349	158.6%
2	Thuapadar	02-03-11	450	90	125	4	129	30	35	1	36	120%	120	160	5	165	137.5%
3	Kekiya	02-03-11	500	110	129	39	168	40	49	5	54	135%	150	178	44	222	148.0%
4	Gegina	02-03-11	450	90	97	16	113	30	28	6	34	113%	120	125	22	147	122.5%
5	Sarian	02-03-11	450	90	92	17	109	30	33	5	38	127%	120	125	22	147	122.5%
6	Kangaon	02-03-11	450	90	67	18	85	30	26	4	30	100%	120	93	22	115	95.8%
7	Khairapadar	02-03-11	350	70	39	13	52	30	16	6	22	73%	100	55	19	74	74.0%
8	Dudhakathenga	02-03-11	350	70	90	15	105	30	29	9	38	127%	100	119	24	143	143.0%
9	Behera	02-03-11	350	70	80	11	91	30	29	6	35	117%	100	109	17	126	126.0%
10	Majhiguda	02-03-11	600	140	190	18	208	50	40	8	48	96%	190	230	26	256	134.7%
	Total		4650	980	1151	188	1339	360	351	54	405	113%	1340	1502	242	1744	130%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA

"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nabarangapur

Month : July 2015

Sr. No.	Name of center		Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Murtuma-6	02-03-11	450	90	108	17	125	30	41	6	47	157%	120	149	23	172	143%
2	Kacharapara-2	28-03-11	500	110	155	20	175	40	29	1	30	75%	150	184	21	205	137%
3	Jhariguda	28-03-11	350	70	64	11	75	30	28	3	31	103%	100	92	14	106	106%
4	Belgam	28-03-11	350	70	96	17	113	30	35	8	43	143%	100	131	25	156	156%
5	Junapani	28-03-11	350	70	95	23	118	30	33	7	40	133%	100	128	30	158	158%
6	Pujariguda	28-03-11	350	70	82	8	90	30	37	4	41	137%	100	119	12	131	131%
7	Kukadabai	28-03-11	350	70	68	17	85	30	28	5	33	110%	100	96	22	118	118%
8	Bangapali Pujarigu	28-03-11	450	90	123	23	146	30	42	8	50	167%	120	165	31	196	163%
9	Malekut	28-03-11	350	70	50	8	58	30	0	0	0	0%	100	50	8	58	58%
10	Betal	28-03-11	350	70	59	9	68	30	24	2	26	87%	100	83	11	94	94%
11																	
12																	
13																	
14																	
15																	
	Total		3850	780	900	153	1053	310	297	44	341	110%	1090	1197	197	1394	128%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016**

Name of the district : Nuawapada

Month : July 2015

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Bisora	02-03-11	450	90	66	9	75	30	39	4	43	143%	120	105	13	118	98%
2	Amsena	02-03-11	600	140	147	9	156	50	49	1	50	100%	190	196	10	206	108%
3	Kendubahara	02-03-11	350	70	54	10	64	30	42	8	50	167%	100	96	18	114	114%
4	Bhaleshwar	02-03-11	350	70	69	9	78	30	44	5	49	163%	100	113	14	127	127%
5	Bharumunda	02-03-11	350	70	68	3	71	30	40	2	42	140%	100	108	5	113	113%
6	Pandripani	02-03-11	350	70	55	5	60	30	31	1	32	107%	100	86	6	92	92%
7	Jampani	02-03-11	500	110	83	2	85	40	43	1	44	110%	150	126	3	129	86%
8	Jhagarhi	02-03-11	500	110	90	14	104	40	50	9	59	148%	150	140	23	163	109%
9	Konabira	02-03-11	500	110	107	6	113	40	42	4	46	115%	150	149	10	159	106%
10	Naugaon	02-03-11	500	110	105	13	118	40	44	3	47	118%	150	149	16	165	110%
11																	
12																	
13																	
14																	
	Total		4450	950	844	80	924	360	424	38	462	128%	1310	1268	118	1386	106%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Sambalpur

Month : July 2015

Sr. No.	Name of center	Date of Opening	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Teetilaimal	28-03-11	650	160	109	26	135	50	67	13	80	160%	210	176	39	215	102%
2	Tainser	28-03-11	650	160	161	28	189	50	96	12	108	216%	210	257	40	297	141%
3	Mahulpali	28-03-11	650	160	177	11	188	50	77	17	94	188%	210	254	28	282	134%
4	Turai	28-03-11	350	70	39	6	45	30	31	5	36	120%	100	70	11	81	81%
5	Padiabahal	28-03-11	1200	250	206	24	230	90	89	13	102	113%	340	295	37	332	98%
6	Sahaspur	28-03-11	1100	240	189	44	233	90	138	18	156	173%	330	327	62	389	118%
7	Hatibari	28-03-11	600	140	98	11	109	50	62	6	68	136%	190	160	17	177	93%
8	Lipinda	28-03-11	600	140	90	8	98	50	60	4	64	128%	190	150	12	162	85%
9	Parmanpur	09-05-11	1100	240	178	16	194	90	102	14	116	129%	330	280	30	310	94%
10	Goshala	28-03-11	1000	220	170	23	193	80	103	12	115	144%	300	273	35	308	103%
	Total		7900	1780	1417	197	1614	630	825	114	939	149%	2410	2242	311	2553	106%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Sonepur

Month : July 2015

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Haradakhol	02-03-11	900	200	179	20	199	70	80	12	92	131%	270	259	32	291	108%
2	Baladi	02-03-11	800	170	209	21	230	60	87	3	90	150%	230	296	24	320	139%
3	Mursundhi	02-03-11	1000	220	268	37	305	80	107	19	126	158%	300	375	56	431	144%
4	Kengharipali	02-03-11	500	110	99	6	105	40	49	1	50	125%	150	148	7	155	103%
5	S.Mahada	02-03-11	900	200	257	11	268	70	110	6	116	166%	270	367	17	384	142%
6	Bisipada	02-03-11	1500	350	469	37	506	140	186	14	200	143%	490	655	51	706	144%
7	Pua	02-03-11	700	160	210	7	217	60	65	4	69	115%	220	275	11	286	130%
8	Kantapali	02-03-11	1200	250	280	19	299	90	126	4	130	144%	340	406	23	429	126%
9	Ranisaharda	02-03-11	1200	250	224	46	270	90	101	29	130	144%	340	325	75	400	118%
10	Baghai	02-03-11	600	140	135	12	147	50	77	6	83	166%	190	212	18	230	121%
11																	
12																	
13																	
14																	
15																	
	Total		9300	2050	2330	216	2546	750	988	98	1086	145%	2800	3318	314	3632	130%