

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA**

**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Angul**

**Month : March 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	<b>Badsasan</b>	02.03.11	750	660	799	122	921	90	88	14	102	113%	750	887	136	1023	136%
2	<b>Badakera</b>	02.03.11	480	420	701	61	762	60	99	8	107	178%	480	800	69	869	181%
3	<b>Paranga</b>	02.03.11	650	560	817	104	921	90	84	6	90	100%	650	901	110	1011	156%
4	<b>Chheliapada</b>	02.03.11	640	560	607	35	642	80	82	4	86	108%	640	689	39	728	114%
5	<b>Kanaloi</b>	02.03.11	860	760	959	83	1042	100	120	12	132	132%	860	1079	95	1174	137%
6	<b>Patrapada</b>	02.03.11	1290	1140	1117	157	1274	150	137	18	155	103%	1290	1254	175	1429	111%
7	<b>Bagedia</b>	02.03.11	1190	1070	1259	186	1445	120	135	17	152	127%	1190	1394	203	1597	134%
8	<b>Changudia</b>	02.03.11	860	760	589	48	637	100	59	3	62	62%	860	648	51	699	81%
9	<b>Kosala</b>	02.03.11	960	850	894	166	1060	110	109	31	140	127%	960	1003	197	1200	125%
10	<b>Durgapur</b>	02.03.11	1160	1040	1271	83	1354	120	152	13	165	138%	1160	1423	96	1519	131%
11	<b>Talmul</b>	02.03.11	750	660	705	59	764	90	97	6	103	114%	750	802	65	867	116%
12	<b>Gadsantri</b>	02.03.11	540	450	495	71	566	90	59	12	71	79%	540	554	83	637	118%
13	<b>Partara</b>	02.03.11	540	450	570	67	637	90	75	8	83	92%	540	645	75	720	133%
14	<b>Badkerjunge</b>	02.03.11	540	450	671	79	750	90	87	15	102	113%	540	758	94	852	158%
15	<b>Tulsipal</b>	28.03.11	390	330	432	71	503	60	56	11	67	112%	390	488	82	570	146%
	<b>Total</b>		<b>11600</b>	<b>10160</b>	<b>11886</b>	<b>1392</b>	<b>13278</b>	<b>1440</b>	<b>1439</b>	<b>178</b>	<b>1617</b>	<b>112%</b>	<b>11600</b>	<b>13325</b>	<b>1570</b>	<b>14895</b>	<b>128%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Bolangir**

**Month : March 2017**

Sr. No.	Name of center	Date of Opening	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Sadaipali	02.03.11	750	660	692	100	792	90	113	18	131	146%	750	805	118	923	123%
2	Madhaipali	02.03.11	1270	1130	728	144	872	140	129	28	157	112%	1270	857	172	1029	81%
3	Barkani	02.03.11	860	760	656	73	729	100	112	14	126	126%	860	768	87	855	99%
4	Jhankarpali	02.03.11	1180	1060	936	45	981	120	150	11	161	134%	1180	1086	56	1142	97%
5	Durgapali	02.03.11	860	760	785	51	836	100	142	14	156	156%	860	927	65	992	115%
6	Bandhapada	02.03.11	1290	1140	1097	42	1139	150	277	6	283	189%	1290	1374	48	1422	110%
7	Kurul	02.03.11	870	760	924	106	1030	110	174	20	194	176%	870	1098	126	1224	141%
8	Randa	02.03.11	1070	960	901	71	972	110	204	14	218	198%	1070	1105	85	1190	111%
9	Uparzhar	02.03.11	1290	1140	1026	123	1149	150	219	26	245	163%	1290	1245	149	1394	108%
10	Bhutiabahal	02.03.11	750	660	709	115	824	90	110	15	125	139%	750	819	130	949	127%
11	Jarasingha	02.03.11	870	760	853	80	933	110	132	14	146	133%	870	985	94	1079	124%
12	Sikuan	02.03.11	1190	1070	1318	217	1535	120	239	27	266	222%	1190	1557	244	1801	151%
13	Chandanbhati	02.03.11	1730	1540	1698	265	1963	190	285	36	321	169%	1730	1983	301	2284	132%
14	Bairasar	02.03.11	1200	1070	1090	186	1276	130	258	31	289	222%	1200	1348	217	1565	130%
15	Patharala	28.03.11	750	660	530	176	706	90	92	17	109	121%	750	622	193	815	109%
	<b>Total</b>		<b>15930</b>	<b>14130</b>	<b>13943</b>	<b>1794</b>	<b>15737</b>	<b>1800</b>	<b>2636</b>	<b>291</b>	<b>2927</b>	<b>163%</b>	<b>15930</b>	<b>16579</b>	<b>2085</b>	<b>18664</b>	<b>117%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA  
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Bargarh**

**Month : March 2017**

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	M.Sirigida	02.03.11	1175	1050	1017	161	1178	125	146	18	164	131%	1175	1163	179	1342	114%
2	Jokhepalli	28.03.11	875	775	899	178	1077	100	142	27	169	169%	875	1041	205	1246	142%
3	Churiapalli	28.03.11	750	660	711	166	877	90	88	14	102	113%	750	799	180	979	131%
4	Ghess	28.03.11	960	850	862	194	1056	110	152	30	182	165%	960	1014	224	1238	129%
5	Nuapada	28.03.11	970	850	951	106	1057	120	144	24	168	140%	970	1095	130	1225	126%
6	Dongaripalli	28.03.11	750	660	627	63	690	90	80	10	90	100%	750	707	73	780	104%
7	Dava	28.03.11	650	560	679	154	833	90	117	21	138	153%	650	796	175	971	149%
8	Tuhungidadar	28.03.11	750	660	683	149	832	90	91	45	136	151%	750	774	194	968	129%
9	Diptipur	28.03.11	860	760	798	183	981	100	114	37	151	151%	860	912	220	1132	132%
10	Bhuwaneswarpur	28.03.11	540	450	528	60	588	90	68	8	76	84%	540	596	68	664	123%
	<b>Total</b>		<b>8280</b>	<b>7275</b>	<b>7755</b>	<b>1414</b>	<b>9169</b>	<b>1005</b>	<b>1142</b>	<b>234</b>	<b>1376</b>	<b>137%</b>	<b>8280</b>	<b>8897</b>	<b>1648</b>	<b>10545</b>	<b>127%</b>



**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA  
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Kalahandi**

**Month : March 2017**

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Polam	02.03.11	750	660	607	94	701	90	89	13	102	113%	750	696	107	803	107.1%
2	Thuapadar	02.03.11	480	420	465	40	505	60	76	4	80	133%	480	541	44	585	121.9%
3	Kekiya	02.03.11	540	450	644	20	664	90	62	0	62	69%	540	706	20	726	134.4%
4	Gegina	02.03.11	480	420	297	50	347	60	65	13	78	130%	480	362	63	425	88.5%
5	Sarian	02.03.11	480	420	314	64	378	60	58	6	64	107%	480	372	70	442	92.1%
6	Kangaon	02.03.11	480	420	333	73	406	60	63	7	70	117%	480	396	80	476	99.2%
7	Khairapadar	02.03.11	370	320	194	37	231	50	36	6	42	84%	370	230	43	273	73.8%
8	Dudhakathenga	02.03.11	370	320	305	46	351	50	50	10	60	120%	370	355	56	411	111.1%
9	Behera	02.03.11	375	320	299	47	346	55	48	10	58	105%	375	347	57	404	107.7%
10	Majhiguda	02.03.11	640	560	401	80	481	80	52	12	64	80%	640	453	92	545	85.2%
	<b>Total</b>		<b>4965</b>	<b>4310</b>	<b>3859</b>	<b>551</b>	<b>4410</b>	<b>655</b>	<b>599</b>	<b>81</b>	<b>680</b>	<b>104%</b>	<b>4965</b>	<b>4458</b>	<b>632</b>	<b>5090</b>	<b>103%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA  
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Koraput**

**Month : March 2017**

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Dhaliguda	02.03.11	370	320	205	19	224	50	29	4	33	66%	370	234	23	257	69%
2	Dhanapur	28.03.11	480	420	434	149	583	60	94	23	117	195%	480	528	172	700	146%
3	Pitaguda	28.03.11	370	320	334	29	363	50	43	2	45	90%	370	377	31	408	110%
4	Hikimput	28.03.11	370	320	315	24	339	50	46	2	48	96%	370	361	26	387	105%
5	Mahadevput	28.03.11	370	320	287	28	315	50	39	3	42	84%	370	326	31	357	96%
	<b>Total</b>		<b>1960</b>	<b>1700</b>	<b>1575</b>	<b>249</b>	<b>1824</b>	<b>260</b>	<b>251</b>	<b>34</b>	<b>285</b>	<b>110%</b>	<b>1960</b>	<b>1826</b>	<b>283</b>	<b>2109</b>	<b>108%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA  
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Nabarangapur**

**Month : March 2017**

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Murtuma-6	02.03.11	490	420	640	82	722	70	104	8	112	160%	490	744	90	834	170%
2	Kacharapara-2	28.03.11	540	450	635	70	705	90	96	20	116	129%	540	731	90	821	152%
3	Jhariguda	28.03.11	380	320	320	75	395	60	88	14	102	170%	380	408	89	497	131%
4	Belgam	28.03.11	390	330	502	71	573	60	94	12	106	177%	390	596	83	679	174%
5	Junapani	28.03.11	385	320	580	68	648	65	94	16	110	169%	385	674	84	758	197%
6	Pujariguda	28.03.11	380	320	430	50	480	60	79	7	86	143%	380	509	57	566	149%
7	Kukadabai	28.03.11	375	325	345	49	394	50	78	15	93	186%	375	423	64	487	130%
8	Bangapali Pujarigu	28.03.11	485	420	542	49	591	65	63	0	63	97%	485	605	49	654	135%
9	Malekut	28.03.11	370	320	308	43	351	50	42	2	44	88%	370	350	45	395	107%
10	Betal	28.03.11	370	320	292	57	349	50	46	7	53	106%	370	338	64	402	109%
11																	
12																	
13																	
14																	
15																	
	<b>Total</b>		<b>4165</b>	<b>3545</b>	<b>4594</b>	<b>614</b>	<b>5208</b>	<b>620</b>	<b>784</b>	<b>101</b>	<b>885</b>	<b>143%</b>	<b>4165</b>	<b>5378</b>	<b>715</b>	<b>6093</b>	<b>146%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA  
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Nuawapada**

**Month : March 2017**

Sr. No.	Name of center	Date of Opening	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Bisora	02.03.11	480	420	369	42	411	60	55	3	58	97%	480	424	45	469	98%
2	Amsena	02.03.11	640	560	652	46	698	80	106	12	118	148%	640	758	58	816	128%
3	Kendubahara	02.03.11	380	320	319	40	359	60	46	4	50	83%	380	365	44	409	108%
4	Bhaleshwar	02.03.11	380	320	379	23	402	60	55	10	65	108%	380	434	33	467	123%
5	Bharumunda	02.03.11	370	320	353	20	373	50	54	1	55	110%	370	407	21	428	116%
6	Pandripani	02.03.11	370	320	296	43	339	50	49	8	57	114%	370	345	51	396	107%
7	Jampani	02.03.11	530	470	422	9	431	60	50	1	51	85%	530	472	10	482	91%
8	Jhagarhi	02.03.11	530	440	465	89	554	90	64	17	81	90%	530	529	106	635	120%
9	Konabira	02.03.11	525	440	408	22	430	85	47	3	50	59%	525	455	25	480	91%
10	Naugaon	02.03.11	530	440	446	24	470	90	52	5	57	63%	530	498	29	527	99%
11																	
12																	
13																	
14																	
	<b>Total</b>		<b>4735</b>	<b>4050</b>	<b>4109</b>	<b>358</b>	<b>4467</b>	<b>685</b>	<b>578</b>	<b>64</b>	<b>642</b>	<b>94%</b>	<b>4735</b>	<b>4687</b>	<b>422</b>	<b>5109</b>	<b>108%</b>



**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA**

**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Sambalpur**

**Month : March 2017**

Sr. No.	Name of center	Date of Opening	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Teletilaimal	28.03.11	700	610	615	100	715	90	90	15	105	117%	700	705	115	820	117%
2	Tainser	28.03.11	700	610	517	95	612	90	69	10	79	88%	700	586	105	691	99%
3	Mahulpali	28.03.11	700	610	781	45	826	90	44	0	44	49%	700	825	45	870	124%
4	Turai	28.03.11	375	325	378	49	427	50	47	7	54	108%	375	425	56	481	128%
5	Padiabahal	28.03.11	1270	1130	988	103	1091	140	114	15	129	92%	1270	1102	118	1220	96%
6	Sahaspur	28.03.11	1170	1030	849	166	1015	140	76	25	101	72%	1170	925	191	1116	95%
7	Hatibari	28.03.11	640	560	590	65	655	80	75	6	81	101%	640	665	71	736	115%
8	Lipinda	28.03.11	640	560	560	43	603	80	65	5	70	88%	640	625	48	673	105%
9	Parmampur	09.05.11	1170	1030	912	96	1008	140	106	9	115	82%	1170	1018	105	1123	96%
10	Goshala	28.03.11	1070	940	939	65	1004	130	115	10	125	96%	1070	1054	75	1129	106%
	<b>Total</b>		<b>8435</b>	<b>7405</b>	<b>7129</b>	<b>827</b>	<b>7956</b>	<b>1030</b>	<b>801</b>	<b>102</b>	<b>903</b>	<b>88%</b>	<b>8435</b>	<b>7930</b>	<b>929</b>	<b>8859</b>	<b>105%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA**

**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Sonepur**

**Month : March 2017**

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Haradakhhol	02.03.11	950	830	655	92	747	120	96	18	114	95%	950	751	110	861	91%
2	Baladi	02.03.11	850	760	576	79	655	90	97	9	106	118%	850	673	88	761	90%
3	Mursundhi	02.03.11	1070	960	913	138	1051	110	131	18	149	135%	1070	1044	156	1200	112%
4	Kengharipali	02.03.11	530	450	376	16	392	80	44	6	50	63%	530	420	22	442	83%
5	S.Mahada	02.03.11	960	850	724	46	770	110	108	6	114	104%	960	832	52	884	92%
6	Bisipada	02.03.11	1620	1430	1432	134	1566	190	272	13	285	150%	1620	1704	147	1851	114%
7	Pua	02.03.11	760	670	670	35	705	90	78	3	81	90%	760	748	38	786	103%
8	Kantapali	02.03.11	1270	1130	956	54	1010	140	173	9	182	130%	1270	1129	63	1192	94%
9	Ranisaharda	02.03.11	1280	1130	1113	204	1317	150	153	22	175	117%	1280	1266	226	1492	117%
10	Baghai	02.03.11	640	560	618	104	722	80	89	7	96	120%	640	707	111	818	128%
11																	
12																	
13																	
14																	
15																	
	<b>Total</b>		<b>9930</b>	<b>8770</b>	<b>8033</b>	<b>902</b>	<b>8935</b>	<b>1160</b>	<b>1241</b>	<b>111</b>	<b>1352</b>	<b>117%</b>	<b>9930</b>	<b>9274</b>	<b>1013</b>	<b>10287</b>	<b>104%</b>

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**  
**SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**SUMMARY**

**Month : March 2017**

Sr. No.	Name of The District	No. of Centres	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	<b>Angul</b>	15	11600	10160	11886	1392	13278	1440	1439	178	1617	112%	11600	13325	1570	14895	128%
2	<b>Balangir</b>	15	15930	14130	13943	1794	15737	1800	2636	291	2927	163%	15930	16579	2085	18664	117%
3	<b>Bargarh</b>	10	8280	7275	7755	1414	9169	1005	1142	234	1376	137%	8280	8897	1648	10545	127%
4	<b>Boudh</b>	5	5000	4470	5091	552	5643	530	651	63	714	135%	5000	5742	615	6357	127%
5	<b>Kalahandi</b>	10	4965	4310	3859	551	4410	655	599	81	680	104%	4965	4458	632	5090	103%
6	<b>Koraput</b>	5	1960	1700	1575	249	1824	260	251	34	285	110%	1960	1826	283	2109	108%
7	<b>Nabarangpur</b>	10	4165	3545	4594	614	5208	620	784	101	885	143%	4165	5378	715	6093	146%
8	<b>Nuwapada</b>	10	4735	4050	4109	358	4467	685	578	64	642	94%	4735	4687	422	5109	108%
9	<b>Sambalpur</b>	10	8435	7405	7129	827	7956	1030	801	102	903	88%	8435	7930	929	8859	105%
10	<b>Sonepur</b>	10	9930	8770	8033	902	8935	1160	1241	111	1352	117%	9930	9274	1013	10287	104%
	<b>Total</b>	<b>100</b>	<b>75000</b>	<b>65815</b>	<b>67974</b>	<b>8653</b>	<b>76627</b>	<b>9185</b>	<b>10122</b>	<b>1259</b>	<b>11381</b>	<b>124%</b>	<b>75000</b>	<b>78096</b>	<b>9912</b>	<b>88008</b>	<b>117%</b>