

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA

"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Angul

Month : May 2015

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Badsasan	02-03-11	700	40	26	0	26	40	41	2	43	108%	80	67	2	69	86%
2	Badakera	02-03-11	450	30	12	3	15	30	33	5	38	127%	60	45	8	53	88%
3	Paranga	02-03-11	600	40	22	5	27	40	53	9	62	155%	80	75	14	89	111%
4	Chheliapada	02-03-11	600	40	20	0	20	40	40	2	42	105%	80	60	2	62	78%
5	Kanalo	02-03-11	800	50	29	1	30	50	47	1	48	96%	100	76	2	78	78%
6	Patrapada	02-03-11	1200	70	35	0	35	70	97	19	116	166%	140	132	19	151	108%
7	Bagedia	02-03-11	1100	60	37	5	42	60	69	11	80	133%	120	106	16	122	102%
8	Changudia	02-03-11	800	50	17	0	17	50	56	4	60	120%	100	73	4	77	77%
9	Kosala	02-03-11	900	50	22	3	25	50	70	10	80	160%	100	92	13	105	105%
10	Durgapur	02-03-11	1100	60	55	5	60	60	96	11	107	178%	120	151	16	167	139%
11	Talmul	02-03-11	700	40	19	1	20	40	54	6	60	150%	80	73	7	80	100%
12	Gadsantri	02-03-11	500	30	19	1	20	30	48	2	50	167%	60	67	3	70	117%
13	Partara	02-03-11	500	30	17	4	21	30	35	5	40	133%	60	52	9	61	102%
14	Badkerjunge	02-03-11	500	30	16	2	18	30	33	7	40	133%	60	49	9	58	97%
15	Tulsipal	28-03-11	350	20	9	3	12	20	20	4	24	120%	40	29	7	36	90%
	Total		10800	640	355	33	388	640	792	98	890	139%	1280	1147	131	1278	100%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Bolangir

Month : May 2015

Sr. No.	Name of center	Date of Opening	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Sadaipali	02-03-11	700	40	28	2	30	60	59	6	65	108%	100	87	8	95	95%
2	Madhaipali	02-03-11	1200	70	45	17	62	90	116	25	141	157%	160	161	42	203	127%
3	Barkani	02-03-11	800	50	25	5	30	60	73	0	73	122%	110	98	5	103	94%
4	Jhankarpali	02-03-11	1100	60	39	2	41	90	101	9	110	122%	150	140	11	151	101%
5	Durgapali	02-03-11	800	50	41	2	43	60	73	9	82	137%	110	114	11	125	114%
6	Bandhapada	02-03-11	1200	70	71	5	76	90	151	9	160	178%	160	222	14	236	148%
7	Kurul	02-03-11	800	50	35	5	40	60	69	6	75	125%	110	104	11	115	105%
8	Randa	02-03-11	1000	60	38	3	41	80	99	3	102	128%	140	137	6	143	102%
9	Uparzhar	02-03-11	1200	70	43	7	50	90	103	14	117	130%	160	146	21	167	104%
10	Bhutiabahal	02-03-11	700	40	29	8	37	60	63	12	75	125%	100	92	20	112	112%
*11	Jarasingha	02-03-11	800	50	27	0	27	60	61	9	70	117%	110	88	9	97	88%
*12	Sikuan	02-03-11	1100	60	41	11	52	90	105	15	120	133%	150	146	26	172	115%
*13	Chandanbhati	02-03-11	1600	80	67	13	80	150	164	31	195	130%	230	231	44	275	120%
*14	Bairasar	02-03-11	1100	60	55	19	74	90	140	31	171	190%	150	195	50	245	163%
*15	Patharala	28-03-11	700	40	29	11	40	60	94	23	117	195%	100	123	34	157	157%
	Total		14800	850	613	110	723	1190	1471	202	1673	141%	2040	2084	312	2396	117%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Kalahandi

Month : May 2015

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Polam	02-03-11	700	40	46	5	51	60	92	16	108	180%	100	138	21	159	159.0%
2	Thuapadar	02-03-11	450	30	29	2	31	30	44	2	46	153%	60	73	4	77	128.3%
3	Kekiya	02-03-11	500	30	21	8	29	40	70	23	93	233%	70	91	31	122	174.3%
4	Gegina	02-03-11	450	30	18	5	23	30	38	6	44	147%	60	56	11	67	111.7%
5	Sarian	02-03-11	450	30	17	3	20	30	41	6	47	157%	60	58	9	67	111.7%
6	Kangaon	02-03-11	450	30	18	2	20	30	19	11	30	100%	60	37	13	50	83.3%
7	Khairapadar	02-03-11	350	20	8	3	11	20	15	6	21	105%	40	23	9	32	80.0%
8	Dudhakathenga	02-03-11	350	20	19	1	20	20	27	3	30	150%	40	46	4	50	125.0%
9	Behera	02-03-11	350	20	15	5	20	20	28	2	30	150%	40	43	7	50	125.0%
10	Majhiguda	02-03-11	600	40	33	1	34	50	69	5	74	148%	90	102	6	108	120.0%
	Total		4650	290	224	35	259	330	443	80	523	158%	620	667	115	782	126%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA

"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nabarangapur

Month : May 2015

Sr. No.	Name of center		Annual target	Artificial Inseminations													
				Beginning of month from April				During month				At the end of the month from April					
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Murtuma-6	02-03-11	450	30	23	1	24	30	39	6	45	150%	60	62	7	69	115%
2	Kacharapara-2	28-03-11	500	30	30	0	30	40	45	5	50	125%	70	75	5	80	114%
3	Jhariguda	28-03-11	350	20	16	4	20	20	20	0	20	100%	40	36	4	40	100%
4	Belgam	28-03-11	350	20	23	3	26	20	38	3	41	205%	40	61	6	67	168%
5	Junapani	28-03-11	350	20	22	4	26	20	38	6	44	220%	40	60	10	70	175%
6	Pujariguda	28-03-11	350	20	17	3	20	20	31	3	34	170%	40	48	6	54	135%
7	Kukadabai	28-03-11	350	20	14	3	17	20	19	9	28	140%	40	33	12	45	113%
8	Bangapali Pujarigu	28-03-11	450	30	17	5	22	30	52	7	59	197%	60	69	12	81	135%
9	Malekut	28-03-11	350	20	14	3	17	20	20	5	25	125%	40	34	8	42	105%
10	Betal	28-03-11	350	20	11	2	13	20	25	4	29	145%	40	36	6	42	105%
11																	
12																	
13																	
14																	
15																	
	Total		3850	230	187	28	215	240	327	48	375	156%	470	514	76	590	126%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nuawapada

Month : May 2015

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Bisora	02-03-11	450	30	12	3	15	30	23	3	26	87%	60	35	6	41	68%
2	Amsena	02-03-11	600	40	30	1	31	50	42	4	46	92%	90	72	5	77	86%
3	Kendubahara	02-03-11	350	20	7	3	10	20	20	4	24	120%	40	27	7	34	85%
4	Bhaleshwar	02-03-11	350	20	9	4	13	20	18	3	21	105%	40	27	7	34	85%
5	Bharumunda	02-03-11	350	20	18	0	18	20	21	1	22	110%	40	39	1	40	100%
6	Pandripani	02-03-11	350	20	8	2	10	20	20	2	22	110%	40	28	4	32	80%
7	Jampani	02-03-11	500	30	13	2	15	40	35	0	35	88%	70	48	2	50	71%
8	Jhagarhi	02-03-11	500	30	14	2	16	40	32	4	36	90%	70	46	6	52	74%
9	Konabira	02-03-11	500	30	22	1	23	40	38	2	40	100%	70	60	3	63	90%
10	Naugaon	02-03-11	500	30	18	1	19	40	47	7	54	135%	70	65	8	73	104%
11																	
12																	
13																	
14																	
	Total		4450	270	151	19	170	320	296	30	326	102%	590	447	49	496	84%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Sambalpur

Month : May 2015

Sr. No.	Name of center	Date of Opening	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Teetilaimal	28-03-11	650	40	15	5	20	60	41	14	55	92%	100	56	19	75	75%
2	Tainser	28-03-11	650	40	16	4	20	60	56	9	65	108%	100	72	13	85	85%
3	Mahulpali	28-03-11	650	40	17	1	18	60	59	4	63	105%	100	76	5	81	81%
4	Turai	28-03-11	350	20	10	1	11	20	22	3	25	125%	40	32	4	36	90%
5	Padiabahal	28-03-11	1200	70	44	6	50	90	70	10	80	89%	160	114	16	130	81%
6	Sahaspur	28-03-11	1100	60	36	13	49	90	62	14	76	84%	150	98	27	125	83%
7	Hatibari	28-03-11	600	40	20	2	22	50	37	3	40	80%	90	57	5	62	69%
8	Lipinda	28-03-11	600	40	18	2	20	50	37	3	40	80%	90	55	5	60	67%
9	Parmanpur	09-05-11	1100	60	39	3	42	90	70	8	78	87%	150	109	11	120	80%
10	Goshala	28-03-11	1000	60	27	5	32	80	67	10	77	96%	140	94	15	109	78%
	Total		7900	470	242	42	284	650	521	78	599	92%	1120	763	120	883	79%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Sonepur

Month : May 2015

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Haradakhol	02-03-11	900	60	23	2	25	70	75	5	80	114%	130	98	7	105	81%
2	Baladi	02-03-11	800	50	37	1	38	60	78	7	85	142%	110	115	8	123	112%
3	Mursundhi	02-03-11	1000	60	49	6	55	80	106	17	123	154%	140	155	23	178	127%
4	Kengharipali	02-03-11	500	30	18	2	20	40	38	2	40	100%	70	56	4	60	86%
5	S.Mahada	02-03-11	900	60	38	1	39	70	92	4	96	137%	130	130	5	135	104%
6	Bisipada	02-03-11	1500	70	71	11	82	140	192	12	204	146%	210	263	23	286	136%
7	Pua	02-03-11	700	40	35	0	35	60	93	5	98	163%	100	128	5	133	133%
8	Kantapali	02-03-11	1200	70	54	3	57	90	96	4	100	111%	160	150	7	157	98%
9	Ranisaharda	02-03-11	1200	70	34	10	44	90	94	11	105	117%	160	128	21	149	93%
10	Baghai	02-03-11	600	40	24	3	27	50	50	2	52	104%	90	74	5	79	88%
11																	
12																	
13																	
14																	
15																	
	Total		9300	550	383	39	422	750	914	69	983	131%	1300	1297	108	1405	108%