

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : All

Month : July 2015

Sr. No.	Name of center		Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Angul	28.03.11	5044	1216	2593	1328	330	647	337	102%	1546	3240	1665	108%	51%
2	Balangir	31-12-99	6875	1718	3502	2314	452	702	452	100%	2170	4204	2766	127%	66%
3	Bargarh	28.03.11	3388	834	1616	1154	210	397	268	128%	1044	2013	1422	136%	71%
4	Bouda	02.03.11	2130	548	1033	624	148	360	210	142%	696	1393	834	120%	60%
5	Kalahandi	02.03.11	2474	574	944	650	182	260	191	105%	756	1204	841	111%	70%
6	Koraput	28.03.11	846	190	247	133	70	64	31	44%	260	311	164	63%	53%
7	Nabarangpur	28.03.11	1750	400	977	494	140	274	161	115%	540	1251	655	121%	52%
8	Nuawapada	02.03.11	2650	634	855	510	200	188	119	60%	834	1043	629	75%	60%
9	Sambalpur	28.03.11	3942	990	1415	924	412	235	149	36%	1402	1650	1073	77%	65%
10	Sonepur	02.03.11	3954	978	2189	1325	252	559	371	147%	1230	2748	1696	138%	62%
	Total		33053	8082	15371	9456	2396	3686	2289	96%	10478	19057	11745	112%	62%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Angul

Month : June 2015

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Badsasan	02-03-11	402	96	143	86	24	58	36	150%	120	201	122	102%	61%
2	Badakera	02-03-11	278	62	116	78	22	42	29	132%	84	158	107	127%	68%
3	Paranga	02-03-11	338	82	137	65	20	48	24	120%	102	185	89	87%	48%
4	Chheliapada	02-03-11	264	64	160	72	18	20	9	50%	82	180	81	99%	45%
5	Kanaloi	02-03-11	384	94	218	127	22	28	14	64%	116	246	141	122%	57%
6	Patrapada	02-03-11	580	142	275	131	48	120	54	113%	190	395	185	97%	47%
7	Bagedia	02-03-11	462	106	306	135	30	42	19	63%	136	348	154	113%	44%
8	Changudia	02-03-11	304	74	186	94	18	17	8	44%	92	203	102	111%	50%
9	Kosala	02-03-11	432	108	245	122	26	25	14	54%	134	270	136	101%	50%
10	Durgapur	02-03-11	464	114	230	135	26	90	51	196%	140	320	186	133%	58%
11	Talmul	02-03-11	334	82	129	71	20	34	22	110%	102	163	93	91%	57%
12	Gadsantri	02-03-11	262	56	140	86	18	20	13	72%	74	160	99	134%	62%
13	Partara	02-03-11	198	52	100	32	14	21	8	57%	66	121	40	61%	33%
14	Badkerjunge	02-03-11	200	52	118	45	12	70	32	267%	64	188	77	120%	41%
15	Tulsipal	28-03-11	142	32	90	49	12	12	4	33%	44	102	53	120%	52%
	Total	28.03.11	5044	1216	2593	1328	330	647	337	102%	1546	3240	1665	108%	51%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Balangir

Month : June 2015

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Sadaipali	02-03-11	432	108	184	116	26	24	14	54%	134	208	130	97%	63%
2	Madhaipali	02-03-11	432	108	181	116	26	41	26	100%	134	222	142	106%	64%
3	Barkani	02-03-11	432	108	240	149	26	30	17	65%	134	270	166	124%	61%
4	Jhankarpali	02-03-11	432	108	260	181	26	37	26	100%	134	297	207	154%	70%
5	Durgapali	02-03-11	432	108	218	132	26	40	25	96%	134	258	157	117%	61%
6	Bandhapada	02-03-11	464	114	354	250	26	68	55	212%	140	422	305	218%	72%
7	Kurul	02-03-11	432	108	255	130	26	42	22	85%	134	297	152	113%	51%
8	Randa	02-03-11	432	108	171	117	26	41	18	69%	134	212	135	101%	64%
9	Upazhar	02-03-11	432	108	260	182	26	53	32	123%	134	313	214	160%	68%
10	Bhutiabahal	02-03-11	432	108	171	136	26	30	25	96%	134	201	161	120%	80%
11	Jarasingha	02-03-11	432	108	160	121	26	25	21	81%	134	185	142	106%	77%
12	Sikuan	02-03-11	432	108	246	167	26	44	32	123%	134	290	199	149%	69%
13	Chandanbhati	02-03-11	709	178	401	281	56	62	47	84%	234	463	328	140%	71%
14	Bairasar	02-03-11	554	128	310	178	44	61	40	91%	172	371	218	127%	59%
15	Patharala	28-03-11	396	110	91	58	40	104	52	130%	150	195	110	73%	56%
	Total		6875	1718	3502	2314	452	702	452	100%	2170	4204	2766	127%	66%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : **Kalahandi**

Month : **June 2015**

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Polam	02-03-11	402	96	165	136	24	42	37	154%	120	207	173	144%	84%
2	Thuapadar	02-03-11	278	62	128	71	22	31	18	82%	84	159	89	106%	56%
3	Kekiya	02-03-11	200	52	153	117	12	28	25	208%	64	181	142	222%	78%
4	Gegina	02-03-11	278	62	98	65	22	21	16	73%	84	119	81	96%	68%
5	Sarian	02-03-11	278	62	102	67	22	17	11	50%	84	119	78	93%	66%
6	Kangaon	02-03-11	278	62	65	35	22	23	14	64%	84	88	49	58%	56%
7	Khairapadar	02-03-11	142	32	54	36	12	11	7	58%	44	65	43	98%	66%
8	Dudhakathenga	02-03-11	142	32	70	44	12	16	10	83%	44	86	54	123%	63%
9	Behera	02-03-11	142	32	52	37	12	23	16	133%	44	75	53	120%	71%
10	Majhiguda	02-03-11	334	82	57	42	22	48	37	168%	104	105	79	76%	75%
11															
12															
13															
14															
15															
	Total	02.03.11	2474	574	944	650	182	260	191	105%	756	1204	841	111%	70%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district :

Month : June 2015

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Murtuma-6	28-03-11	278	62	162	86	22	25	12	55%	84	187	98	117%	52%
2	Kacharapara-2	28-03-11	200	52	130	83	12	60	36	300%	64	190	119	186%	63%
3	Jhariguda	28-03-11	142	32	51	25	12	30	14	117%	44	81	39	89%	48%
4	Belgam	28-03-11	142	32	69	52	12	41	36	300%	44	110	88	200%	80%
5	Junapani	28-03-11	142	32	106	52	12	52	29	242%	44	158	81	184%	51%
6	Pujariguda	28-03-11	142	32	141	52	12	20	8	67%	44	161	60	136%	37%
7	Kukadabai	28-03-11	142	32	122	47	12	17	10	83%	44	139	57	130%	41%
8	Bangapali Pujarig	28-03-11	278	62	98	47	22	16	10	45%	84	114	57	68%	50%
9	Malekut	28-03-11	142	32	23	13	12	0	0	0%	44	23	13	30%	57%
10	Betal	28-03-11	142	32	75	37	12	13	6	50%	44	88	43	98%	49%
	Total	28.03.11	1750	400	977	494	140	274	161	115%	540	1251	655	121%	52%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nuawapada

Month : June 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Bisora	02-03-11	282	66	63	41	22	14	8	36%	88	77	49	56%	64%
2	Amsena	02-03-11	360	88	151	83	26	60	39	150%	114	211	122	107%	58%
3	Kendubahara	02-03-11	142	32	82	40	12	10	5	42%	44	92	45	102%	49%
4	Bhaleshwar	02-03-11	142	32	70	35	12	13	9	75%	44	83	44	100%	53%
5	Bharumunda	02-03-11	142	32	70	38	12	18	11	92%	44	88	49	111%	56%
6	Pandripani	02-03-11	142	32	48	23	12	8	4	33%	44	56	27	61%	48%
7	Jampani	02-03-11	360	88	109	71	26	13	9	35%	114	122	80	70%	66%
8	Jhagarhi	02-03-11	360	88	73	44	26	14	9	35%	114	87	53	46%	61%
9	Konabira	02-03-11	360	88	101	66	26	23	14	54%	114	124	80	70%	65%
10	Naugaon	02-03-11	360	88	88	69	26	15	11	42%	114	103	80	70%	78%
	Total	02.03.11	2650	634	855	510	200	188	119	60%	834	1043	629	75%	60%

