

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Angul

Month : June 2015

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Badsasan	02-03-11	402	74	90	51	22	53	35	159%	96	143	86	90%	60%
2	Badakera	02-03-11	278	40	76	51	22	40	27	123%	62	116	78	126%	67%
3	Paranga	02-03-11	338	62	77	36	20	60	29	145%	82	137	65	79%	47%
4	Chheliapada	02-03-11	264	48	94	42	16	66	30	188%	64	160	72	113%	45%
5	Kanaloi	02-03-11	384	74	113	68	20	105	59	295%	94	218	127	135%	58%
6	Patrapada	02-03-11	580	96	155	73	46	120	58	126%	142	275	131	92%	48%
7	Bagedia	02-03-11	462	68	156	65	38	150	70	184%	106	306	135	127%	44%
8	Changudia	02-03-11	304	58	96	50	16	90	44	275%	74	186	94	127%	51%
9	Kosala	02-03-11	432	84	115	59	24	130	63	263%	108	245	122	113%	50%
10	Durgapur	02-03-11	464	90	141	80	24	89	55	229%	114	230	135	118%	59%
11	Talmul	02-03-11	334	62	69	38	20	60	33	165%	82	129	71	87%	55%
12	Gadsantri	02-03-11	262	40	70	50	16	70	36	225%	56	140	86	154%	61%
13	Partara	02-03-11	198	40	70	22	12	30	10	83%	52	100	32	62%	32%
14	Badkerjunge	02-03-11	200	42	78	33	10	40	12	120%	52	118	45	87%	38%
15	Tulsipal	28-03-11	142	22	40	25	10	50	24	240%	32	90	49	153%	54%
	Total	28.03.11	5044	900	1440	743	316	1153	585	185%	1216	2593	1328	109%	51%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Balangir

Month : June 2015

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Sadaipali	02-03-11	432	84	105	62	24	79	54	225%	108	184	116	107%	63%
2	Madhaipali	02-03-11	432	84	108	69	24	73	47	196%	108	181	116	107%	64%
3	Barkani	02-03-11	432	84	134	82	24	106	67	279%	108	240	149	138%	62%
4	Jhankarpali	02-03-11	432	84	142	99	24	118	82	342%	108	260	181	168%	70%
5	Durgapali	02-03-11	432	84	116	66	24	102	66	275%	108	218	132	122%	61%
6	Bandhapada	02-03-11	464	90	150	100	24	204	150	625%	114	354	250	219%	71%
7	Kurul	02-03-11	432	84	146	81	24	109	49	204%	108	255	130	120%	51%
8	Randa	02-03-11	432	84	130	87	24	41	30	125%	108	171	117	108%	68%
9	Upazhar	02-03-11	432	84	160	116	24	100	66	275%	108	260	182	169%	70%
10	Bhutiabahal	02-03-11	432	84	102	76	24	69	60	250%	108	171	136	126%	80%
11	Jarasingha	02-03-11	432	84	103	76	24	57	45	188%	108	160	121	112%	76%
12	Sikuan	02-03-11	432	84	148	97	24	98	70	292%	108	246	167	155%	68%
13	Chandanbhati	02-03-11	709	122	222	155	56	179	126	225%	178	401	281	158%	70%
14	Bairasar	02-03-11	554	84	129	72	44	181	106	241%	128	310	178	139%	57%
15	Patharala	28-03-11	396	70	56	31	40	35	27	68%	110	91	58	53%	64%
	Total		6875	1290	1951	1269	428	1551	1045	244%	1718	3502	2314	135%	66%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : **Kalahandi**

Month : **June 2015**

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Polam	02-03-11	402	74	82	67	22	83	69	314%	96	165	136	142%	82%
2	Thuapadar	02-03-11	278	40	75	40	22	53	31	141%	62	128	71	115%	55%
3	Kekiya	02-03-11	200	42	84	64	10	69	53	530%	52	153	117	225%	76%
4	Gegina	02-03-11	278	40	60	38	22	38	27	123%	62	98	65	105%	66%
5	Sarian	02-03-11	278	40	62	40	22	40	27	123%	62	102	67	108%	66%
6	Kangaon	02-03-11	278	40	42	23	22	23	12	55%	62	65	35	56%	54%
7	Khairapadar	02-03-11	142	22	24	17	10	30	19	190%	32	54	36	113%	67%
8	Dudhakathenga	02-03-11	142	22	41	25	10	29	19	190%	32	70	44	138%	63%
9	Behera	02-03-11	142	22	33	23	10	19	14	140%	32	52	37	116%	71%
10	Majhiguda	02-03-11	334	62	35	27	20	22	15	75%	82	57	42	51%	74%
11															
12															
13															
14															
15															
	Total	02.03.11	2474	404	538	364	170	406	286	168%	574	944	650	113%	69%

