

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Angul

Month : May 2017

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from May			During month				At the end of the month from May				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Badsasan	02.03.11		41	102	70	37	92	60	162%	78	194	130	167%	67%
2	Badakera	02.03.11		29	72	47	30	75	50	167%	59	147	97	165%	66%
3	Paranga	02.03.11		32	38	17	30	75	37	123%	62	113	54	87%	48%
4	Chheliapada	02.03.11		24	59	37	22	56	25	114%	46	115	62	136%	54%
5	Kanalo	02.03.11		40	100	52	35	87	47	134%	75	187	99	132%	53%
6	Patrapada	02.03.11		43	44	27	22	140	73	332%	65	184	100	153%	54%
7	Bagedia	02.03.11		50	125	60	50	125	63	126%	100	250	123	123%	49%
8	Changudia	02.03.11		25	63	35	21	52	31	148%	46	115	66	143%	57%
9	Kosala	02.03.11		32	80	45	32	80	40	125%	64	160	85	133%	53%
10	Durgapur	02.03.11		54	135	77	48	112	62	129%	102	247	139	136%	56%
11	Talmul	02.03.11		26	65	34	25	63	36	144%	51	128	70	137%	55%
12	Gadsantri	02.03.11		22	55	22	21	52	25	119%	43	107	47	109%	44%
13	Partara	02.03.11		22	54	18	20	51	17	85%	42	105	35	83%	33%
14	Badkerjunge	02.03.11		24	42	16	28	86	32	114%	52	128	48	92%	38%
15	Tulsipal	28.03.11		18	28	18	17	61	33	194%	35	89	51	144%	57%
	<b>Total</b>	<b>28.03.11</b>	<b>0</b>	<b>482</b>	<b>1062</b>	<b>575</b>	<b>438</b>	<b>1207</b>	<b>631</b>	<b>144%</b>	<b>920</b>	<b>2269</b>	<b>1206</b>	<b>131%</b>	<b>53%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

**Name of the district : Balangir**

**Month : May 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from May			During month				At the end of the month from May				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Sadaipali	02.03.11		31	69	38	31	65	42	135%	62	134	80	129%	60%
2	Madhaipali	02.03.11		24	39	28	28	44	33	118%	52	83	61	117%	73%
3	Barkani	02.03.11		25	63	38	33	83	53	161%	58	146	91	157%	62%
4	Jhankarpali	02.03.11		38	73	53	39	92	57	146%	77	165	110	143%	67%
5	Durgapali	02.03.11		26	63	32	37	80	49	132%	63	143	81	129%	57%
6	Bandhapada	02.03.11		46	92	55	49	92	71	145%	95	184	126	133%	68%
7	Kurul	02.03.11		37	93	50	40	100	62	155%	77	193	112	145%	58%
8	Randa	02.03.11		39	84	38	36	91	37	103%	75	175	75	100%	43%
9	Uparzhar	02.03.11		37	94	57	45	108	72	160%	82	202	129	157%	64%
10	Bhutiabahal	02.03.11		33	67	46	30	57	38	127%	63	124	84	133%	68%
11	Jarasingha	02.03.11		29	66	32	34	81	45	132%	63	147	77	122%	52%
12	Sikuan	02.03.11		56	120	74	62	132	84	135%	118	252	158	134%	63%
13	Chandanbhati	02.03.11		70	153	88	72	157	100	139%	142	310	188	132%	61%
14	Bairasar	02.03.11		41	87	38	47	99	44	94%	88	186	82	93%	44%
15	Patharala	28.03.11		26	65	40	28	69	47	168%	54	134	87	161%	65%
	<b>Total</b>		<b>0</b>	<b>558</b>	<b>1228</b>	<b>707</b>	<b>611</b>	<b>1350</b>	<b>834</b>	<b>136%</b>	<b>1169</b>	<b>2578</b>	<b>1541</b>	<b>132%</b>	<b>60%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

**Name of the district : Bargarh**

**Month : May 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from May			During month				At the end of the month from May				
				Target	No. of animals examd	No. of animals found pregnant	Target	No. of animals examd	No. of animals found pregnant	% Achieve ment	Target	No. of animals examd	No. of animals found pregnant	% Achieve ment	% of concep tion
1	M.Sirigida	28.03.11		41	72	54	47	91	68	145%	88	163	122	139%	75%
2	Jokhepalli	28.03.11		38	36	24	37	87	54	146%	75	123	78	104%	63%
3	Churiapalli	28.03.11		31	56	44	34	57	46	135%	65	113	90	138%	80%
4	Ghess	28.03.11		37	61	51	48	98	76	158%	85	159	127	149%	80%
5	Nuapada	28.03.11		35	55	35	34	61	40	118%	69	116	75	109%	65%
6	Dongaripalli	28.03.11		22	53	28	28	68	32	114%	50	121	60	120%	50%
7	Dava	28.03.11		34	80	43	34	75	42	124%	68	155	85	125%	55%
8	Tuhungidadar	28.03.11		33	60	27	28	46	30	107%	61	106	57	93%	54%
9	Diptipur	28.03.11		30	65	45	44	90	72	164%	74	155	117	158%	75%
10	Bhuwaneswarpur	28.03.11		23	48	24	20	33	27	135%	43	81	51	119%	63%
	<b>Total</b>	<b>28.03.11</b>	<b>0</b>	<b>324</b>	<b>586</b>	<b>375</b>	<b>354</b>	<b>706</b>	<b>487</b>	<b>138%</b>	<b>678</b>	<b>1292</b>	<b>862</b>	<b>127%</b>	<b>67%</b>



**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Kalahandi

Month : May 2017

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from May			During month				At the end of the month from May				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Polam	02.03.11		24	48	35	27	63	38	141%	51	111	73	143%	66%
2	Thuapadar	02.03.11		20	51	33	21	53	35	167%	41	104	68	166%	65%
3	Kekiya	02.03.11		20	39	32	19	60	35	184%	39	99	67	172%	68%
4	Gegina	02.03.11		10	22	12	12	21	12	100%	22	43	24	109%	56%
5	Sarian	02.03.11		16	33	20	11	18	12	109%	27	51	32	119%	63%
6	Kangaon	02.03.11		16	36	22	19	37	21	111%	35	73	43	123%	59%
7	Khairapadar	02.03.11		10	24	13	8	21	13	163%	18	45	26	144%	58%
8	Dudhakathenga	02.03.11		14	29	14	14	27	14	100%	28	56	28	100%	50%
9	Behera	02.03.11		12	19	12	12	20	13	108%	24	39	25	104%	64%
10	Majhiguda	02.03.11		17	19	13	20	44	23	115%	37	63	36	97%	57%
11															
12															
13															
14															
15															
	<b>Total</b>	<b>02.03.11</b>	<b>0</b>	<b>159</b>	<b>320</b>	<b>206</b>	<b>163</b>	<b>364</b>	<b>216</b>	<b>133%</b>	<b>322</b>	<b>684</b>	<b>422</b>	<b>131%</b>	<b>62%</b>



**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

**Name of the district : Nabarangapur**

**Month : May 2017**

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from May			During month				At the end of the month from May				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achieve ment	Target	No. of animals examined	No. of animals found pregnant	% Achieve ment	% of concep tion
1	Murtuma-6	28.03.11		30	56	30	32	84	52	163%	62	140	82	132%	59%
2	Kacharapara-2	28.03.11		28	28	15	26	42	24	92%	54	70	39	72%	56%
3	Jhariguda	28.03.11		20	28	16	20	59	33	165%	40	87	49	123%	56%
4	Belgam	28.03.11		26	33	22	32	71	48	150%	58	104	70	121%	67%
5	Junapani	28.03.11		31	77	46	32	79	45	141%	63	156	91	144%	58%
6	Pujariguda	28.03.11		25	28	15	20	63	31	155%	45	91	46	102%	51%
7	Kukadabai	28.03.11		9	22	7	14	14	6	43%	23	36	13	57%	36%
8	Bangapali Pujarig	28.03.11		30	76	29	22	75	25	114%	52	151	54	104%	36%
9	Malekut	28.03.11		13	32	19	15	38	21	140%	28	70	40	143%	57%
10	Betal	28.03.11		17	42	29	16	40	28	175%	33	82	57	173%	70%
	<b>Total</b>	<b>28.03.11</b>	<b>0</b>	<b>229</b>	<b>422</b>	<b>228</b>	<b>229</b>	<b>565</b>	<b>313</b>	<b>137%</b>	<b>458</b>	<b>987</b>	<b>541</b>	<b>118%</b>	<b>55%</b>









