

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : Angul

Month : October 2017

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Badsasan	02.03.11	528	241	497	352	39	95	70	182%	280	592	422	151%	71%
2	Badakera	02.03.11	357	175	447	289	28	80	53	189%	203	527	342	169%	65%
3	Paranga	02.03.11	446	205	400	213	35	83	38	109%	240	483	251	105%	52%
4	Chheliapada	02.03.11	413	189	369	217	28	79	58	207%	217	448	275	127%	61%
5	Kanalo	02.03.11	588	245	554	294	35	135	74	211%	280	689	368	131%	53%
6	Patrapada	02.03.11	814	327	577	324	63	85	49	78%	390	662	373	96%	56%
7	Bagedia	02.03.11	801	358	722	362	63	162	82	130%	421	884	444	105%	50%
8	Changudia	02.03.11	559	230	296	173	49	62	34	69%	279	358	207	74%	58%
9	Kosala	02.03.11	647	283	523	279	56	112	58	104%	339	635	337	100%	53%
10	Durgapur	02.03.11	765	320	667	400	49	116	63	129%	369	783	463	125%	59%
11	Talmul	02.03.11	502	236	391	220	49	81	46	94%	285	472	266	93%	56%
12	Gadsantri	02.03.11	392	200	302	132	35	54	27	77%	235	356	159	68%	45%
13	Partara	02.03.11	374	185	315	119	32	61	24	76%	216	376	143	66%	38%
14	Badkerjunge	02.03.11	394	195	390	160	32	70	36	114%	226	460	196	87%	43%
15	Tulsipal	28.03.11	270	137	258	131	21	40	12	57%	158	298	143	90%	48%
	Total	28.03.11	7848	3523.4	6708	3665	613	1315	724	118%	4136	8023	4389	106%	55%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : Balangir

Month : October 2017

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Sadaipali	02.03.11	520	240	435	242	49	73	41	84%	289	508	283	98%	56%
2	Madhaipali	02.03.11	766	318	450	327	70	92	63	90%	388	542	390	101%	72%
3	Barkani	02.03.11	564	256	550	325	56	116	69	123%	312	666	394	126%	59%
4	Jhankarpali	02.03.11	736	323	549	359	70	130	84	120%	393	679	443	113%	65%
5	Durgapali	02.03.11	562	254	572	318	56	93	53	95%	310	665	371	120%	56%
6	Bandhapada	02.03.11	854	375	838	527	77	148	92	119%	452	986	619	137%	63%
7	Kurul	02.03.11	562	268	602	320	49	0	0	0%	317	602	320	101%	53%
8	Randa	02.03.11	679	301	679	306	63	108	43	68%	364	787	349	96%	44%
9	Uparzhar	02.03.11	803	348	708	494	70	128	81	116%	418	836	575	138%	69%
10	Bhutiabahal	02.03.11	486	241	381	258	49	79	51	104%	290	460	309	107%	67%
11	Jarasingha	02.03.11	562	247	457	260	56	87	50	89%	303	544	310	102%	57%
12	Sikuan	02.03.11	791	371	837	520	77	125	81	105%	448	962	601	134%	62%
13	Chandanbhati	02.03.11	1130	521	1025	616	112	179	109	97%	633	1204	725	115%	60%
14	Bairasar	02.03.11	747	334	827	454	70	136	81	116%	404	963	535	133%	56%
15	Patharala	28.03.11	477	225	447	287	49	83	53	108%	274	530	340	124%	64%
	Total		10235	4617.5	9357	5613	973	1577	951	98%	5591	10934	6564	117%	60%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : Bargarh

Month : October 2017

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examd	No. of animals found pregnant	Target	No. of animals examd	No. of animals found pregnant	% Achieve ment	Target	No. of animals examd	No. of animals found pregnant	% Achieve ment	% of concep tion
1	M.Sirigida	28.03.11	792	358	479	327	63	79	51	81%	421	558	378	90%	68%
2	Jokhepalli	28.03.11	588	266	323	231	35	74	53	151%	301	397	284	94%	72%
3	Churiapalli	28.03.11	505	218	296	229	42	47	41	98%	260	343	270	104%	79%
4	Ghess	28.03.11	654	297	426	340	49	55	42	86%	346	481	382	111%	79%
5	Nuapada	28.03.11	630	266	337	198	49	73	48	98%	315	410	246	78%	60%
6	Dongaripalli	28.03.11	490	210	318	167	42	71	33	79%	252	389	200	79%	51%
7	Dava	28.03.11	459	214	427	250	35	87	59	169%	249	514	309	124%	60%
8	Tuhungidadar	28.03.11	491	207	279	161	35	60	41	117%	242	339	202	83%	60%
9	Diptipur	28.03.11	580	258	477	334	49	61	55	112%	307	538	389	127%	72%
10	Bhuwaneswarpur	28.03.11	371	175	273	152	28	29	25	89%	203	302	177	87%	59%
	Total	28.03.11	5559.25	2468.8	3635	2389	427	636	448	105%	2896	4271	2837	98%	66%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : Kalahandi

Month : October 2017

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Polam	02.03.11	535	255	456	329	53	90	66	126%	308	546	395	128%	72%
2	Thuapadar	02.03.11	373	184	347	209	35	65	43	123%	219	412	252	115%	61%
3	Kekiya	02.03.11	427	220	309	192	39	44	24	62%	259	353	216	84%	61%
4	Gegina	02.03.11	333	164	173	107	35	34	21	60%	199	207	128	64%	62%
5	Sarian	02.03.11	338	169	51	32	35	8	3	9%	204	59	35	17%	59%
6	Kangaon	02.03.11	346	177	225	142	35	41	27	77%	212	266	169	80%	64%
7	Khairapadar	02.03.11	219	117	130	70	18	17	7	40%	135	147	77	57%	52%
8	Dudhakathenga	02.03.11	271	139	191	103	21	41	26	124%	160	232	129	81%	56%
9	Behera	02.03.11	270	138	139	92	21	20	12	57%	159	159	104	65%	65%
10	Majhiguda	02.03.11	450	212	214	128	42	44	28	67%	254	258	156	61%	60%
11															
12															
13															
14															
15															
	Total	02.03.11	3560.4	1775	2235	1404	333	404	257	77%	2108	2639	1661	79%	63%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : Koraput

Month : October 2017

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achieve ment	Target	No. of animals examined	No. of animals found pregnant	% Achieve ment	% of concep tion
1	Dhaliguda	28.03.11	220	104	142	90	18	21	14	80%	121.5	163	104	86%	64%
2	Dhanapur	28.03.11	363	171	117	46	28	56	31	111%	198.5	173	77	39%	45%
3	Pitaguda	28.03.11	248	118	201	147	21	37	30	143%	139	238	177	127%	74%
4	Hikimput	28.03.11	248	118	196	116	21	36	24	114%	139	232	140	101%	60%
5	Mahadevput	28.03.11	246	116	160	94	21	30	14	67%	137	190	108	79%	0%
Total		28.03.11	1323	626.5	816	493	109	180	113	104%	735	996	606	82%	61%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : Nabarangapur

Month : October 2017

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achieve ment	Target	No. of animals examined	No. of animals found pregnant	% Achieve ment	% of concep tion
1	Murtuma-6	28.03.11	346	178	410	223	25	72	40	163%	202	482	263	130%	55%
2	Kacharapara-2	28.03.11	372	183	206	112	25	70	27	110%	207	276	139	67%	50%
3	Jhariguda	28.03.11	279	139	261	162	21	18	8	38%	160	279	170	107%	61%
4	Belgam	28.03.11	290	157	343	242	21	66	42	200%	178	409	284	160%	69%
5	Junapani	28.03.11	298	165	442	268	21	75	39	186%	186	517	307	165%	59%
6	Pujariguda	28.03.11	284	144	325	165	21	38	20	95%	165	363	185	112%	51%
7	Kukadabai	28.03.11	252	115	120	56	21	59	30	143%	136	179	86	63%	48%
8	Bangapali Pujarig	28.03.11	329	161	357	159	25	60	24	98%	185	417	183	99%	44%
9	Malekut	28.03.11	253	113	216	122	21	46	27	129%	134	262	149	111%	57%
10	Betal	28.03.11	258	118	236	148	21	43	22	105%	139	279	170	122%	61%
	Total	28.03.11	2957.5	1470	2916	1657	221	547	279	127%	1691	3463	1936	115%	56%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : Nuawapada

Month : October 2017

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Bisora	02.03.11	306	151	166	92	22	35	23	106%	173	201	115	67%	57%
2	Amsena	02.03.11	463	236	408	257	46	67	45	99%	281	475	302	107%	64%
3	Kendubahara	02.03.11	253	129	173	70	22	28	12	54%	152	201	82	54%	41%
4	Bhaleshwar	02.03.11	257	133	225	152	22	36	23	103%	156	261	175	112%	67%
5	Bharumunda	02.03.11	251	123	215	95	22	32	20	89%	146	247	115	79%	47%
6	Pandripani	02.03.11	248	124	190	87	22	30	12	54%	146	220	99	68%	45%
7	Jampani	02.03.11	348	172	237	124	29	40	22	75%	201	277	146	73%	53%
8	Jhagarhi	02.03.11	333	184	269	156	29	38	23	78%	213	307	179	84%	58%
9	Konabira	02.03.11	316	168	231	128	29	42	21	71%	197	273	149	76%	55%
10	Naugaon	02.03.11	318	171	139	74	29	48	29	101%	199	187	103	52%	55%
	Total	02.03.11	3092.8	1589.9	2253	1235	274	396	230	84%	1864	2649	1465	79%	55%

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Sonepur

Month : October 2017

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examed	No. of animals found pregnant	Target	No. of animals examed	No. of animals found pregnant	% Achieve ment	Target	No. of animals examed	No. of animals found pregnant	% Achieve ment	% of concep tion
1	Haradakhol	02.03.11	585	263	378	226	63	76	48	76%	326	454	274	84%	60%
2	Baladi	02.03.11	530	236	436	286	53	68	52	99%	289	504	338	117%	67%
3	Mursundhi	02.03.11	730	331	426	318	63	75	53	84%	394	501	371	94%	74%
4	Kengharipali	02.03.11	324	152	158	94	28	49	26	93%	180	207	120	67%	58%
5	S.Mahada	02.03.11	584	262	465	246	63	88	51	81%	325	553	297	92%	54%
6	Bisipada	02.03.11	1081	514	1235	729	105	181	118	112%	619	1416	847	137%	60%
7	Pua	02.03.11	491	239	489	195	49	89	39	80%	288	578	234	81%	40%
8	Kantapali	02.03.11	802	354	689	348	70	121	73	104%	424	810	421	99%	52%
9	Ranisaharda	02.03.11	910	392	627	424	84	118	78	93%	476	745	502	106%	67%
10	Baghai	02.03.11	512	218	375	202	56	68	52	93%	274	443	254	93%	57%
	Total	02.03.11	6546	2958.5	5278	3068	634	933	590	93%	3592	6211	3658	102%	59%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018

Name of the district : All

Month : October 2017

Sr. No.	Name of center		Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examed	No. of animals found pregnant	Target	No. of animals examed	No. of animals found pregnant	% Achiev ement	Target	No. of animals examed	No. of animals found pregnant	% Achiev ement	% of concept ion
1	Angul	28.03.11	7848	3523.4	6708	3665	613	1315	724	118%	4136	8023	4389	106%	55%
2	Balangir	00.01.00	10235	4617.5	9357	5613	973	1577	951	98%	5591	10934	6564	117%	60%
3	Bargarh	28.03.11	5559	2468.8	3635	2389	427	636	448	105%	2896	4271	2837	98%	66%
4	Bouda	02.03.11	3322	1452.5	2261	1406	329	335	225	68%	1782	2596	1631	92%	63%
5	Kalahandi	02.03.11	3560	1775.4	2235	1404	333	404	257	77%	2108	2639	1661	79%	63%
6	Koraput	28.03.11	1323	626.5	816	493	109	180	113	104%	735	996	606	82%	61%
7	Nabarangpur	28.03.11	2958	1470	2916	1657	221	547	279	127%	1691	3463	1936	115%	56%
8	Nuawapada	02.03.11	3093	1589.9	2253	1235	274	396	230	84%	1864	2649	1465	79%	55%
9	Sambalpur	28.03.11	5660	2471.5	3706	2209	532	839	503	95%	3004	4545	2712	90%	60%
10	Sonepur	02.03.11	6546	2958.5	5278	3068	634	933	590	93%	3592	6211	3658	102%	59%
	Total		50103	22954	39165	23139	4442	7162	4320	97%	27396	46327	27459	100%	59%