

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : All

Month : September 2015

Sr. No.	Name of center		Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Angul	28.03.11	5044	1890	4121	2126	354	957	497	140%	2244	5078	2623	117%	52%
2	Balangir	31-12-99	6875	2614	5607	3716	458	1619	1121	245%	3072	7226	4837	157%	67%
3	Bargarh	28.03.11	3388	1268	2576	1834	224	754	574	256%	1492	3330	2408	161%	72%
4	Bouda	02.03.11	2130	824	1809	1107	144	496	344	239%	968	2305	1451	150%	63%
5	Kalahandi	02.03.11	2474	942	1640	1159	188	435	327	174%	1130	2075	1486	132%	72%
6	Koraput	28.03.11	846	330	416	220	70	98	53	76%	400	514	273	68%	53%
7	Nabarangpur	28.03.11	1750	682	1602	834	142	419	257	181%	824	2021	1091	132%	54%
8	Nuawapada	02.03.11	2650	1034	1305	801	200	355	233	117%	1234	1660	1034	84%	62%
9	Sambalpur	28.03.11	3942	1678	2145	1405	260	600	401	154%	1938	2745	1806	93%	66%
10	Sonepur	02.03.11	3954	1482	3585	2233	258	1063	704	273%	1740	4648	2937	169%	63%
	Total		33053	12744	24806	15435	2298	6796	4511	196%	15042	31602	19946	133%	63%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Angul

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Badsasan	02-03-11	402	146	244	152	28	51	31	111%	174	295	183	105%	62%
2	Badakera	02-03-11	278	106	196	133	22	47	32	145%	128	243	165	129%	68%
3	Paranga	02-03-11	338	124	245	122	24	46	23	96%	148	291	145	98%	50%
4	Chheliapada	02-03-11	264	100	222	99	18	52	22	122%	118	274	121	103%	44%
5	Kanalo	02-03-11	384	140	294	169	24	73	40	167%	164	367	209	127%	57%
6	Patrapada	02-03-11	580	236	520	245	44	120	58	132%	280	640	303	108%	47%
7	Bagedia	02-03-11	462	168	428	189	34	125	56	165%	202	553	245	121%	44%
8	Changudia	02-03-11	304	112	263	133	20	70	44	220%	132	333	177	134%	53%
9	Kosala	02-03-11	432	160	350	179	28	75	39	139%	188	425	218	116%	51%
10	Durgapur	02-03-11	464	168	432	254	30	87	51	170%	198	519	305	154%	59%
11	Talmul	02-03-11	334	124	214	122	22	50	29	132%	146	264	151	103%	57%
12	Gadsantri	02-03-11	262	92	180	111	20	50	24	120%	112	230	135	121%	59%
13	Partara	02-03-11	198	80	161	54	14	43	14	100%	94	204	68	72%	33%
14	Badkerjunge	02-03-11	200	78	246	99	14	37	18	129%	92	283	117	127%	41%
15	Tulsipal	28-03-11	142	56	126	65	12	31	16	133%	68	157	81	119%	52%
	Total	28.03.11	5044	1890	4121	2126	354	957	497	140%	2244	5078	2623	117%	52%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Balangir

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Sadaipali	02-03-11	432	160	268	171	28	72	52	186%	188	340	223	119%	66%
2	Madhaipali	02-03-11	432	160	305	198	28	59	39	139%	188	364	237	126%	65%
3	Barkani	02-03-11	432	160	343	215	28	87	61	218%	188	430	276	147%	64%
4	Jhankarpali	02-03-11	432	160	396	281	28	121	92	329%	188	517	373	198%	72%
5	Durgapali	02-03-11	432	160	336	202	28	103	61	218%	188	439	263	140%	60%
6	Bandhapada	02-03-11	464	168	565	409	30	139	108	360%	198	704	517	261%	73%
7	Kurul	02-03-11	432	160	371	200	28	90	43	154%	188	461	243	129%	53%
8	Randa	02-03-11	432	160	314	177	28	100	63	225%	188	414	240	128%	58%
9	Uparzhar	02-03-11	432	160	403	287	28	128	100	357%	188	531	387	206%	73%
10	Bhutiabahal	02-03-11	432	160	259	202	28	57	46	164%	188	316	248	132%	78%
11	Jarasingha	02-03-11	432	160	244	193	28	94	74	264%	188	338	267	142%	79%
12	Sikuan	02-03-11	432	160	383	268	28	111	84	300%	188	494	352	187%	71%
13	Chandanbhati	02-03-11	709	288	612	438	50	222	158	316%	338	834	596	176%	71%
14	Bairasar	02-03-11	554	220	496	305	46	147	87	189%	266	643	392	147%	61%
15	Patharala	28-03-11	396	178	312	170	24	89	53	221%	202	401	223	110%	56%
	Total		6875	2614	5607	3716	458	1619	1121	245%	3072	7226	4837	157%	67%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Bargarh

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achiev ement	Target	No. of animals examined	No. of animals found pregnant	% Achieve ment	% of conce ption
1	M.Sirigida	28-03-11	448	176	410	341	28	119	102	364%	204	529	443	217%	84%
2	Jokhepalli	28-03-11	357	124	212	138	24	87	61	254%	148	299	199	134%	67%
3	Churiapalli	28-03-11	372	152	226	165	24	70	51	213%	176	296	216	123%	73%
4	Ghess	28-03-11	436	164	335	280	28	106	88	314%	192	441	368	192%	83%
5	Nuapada	28-03-11	266	96	267	182	18	36	27	150%	114	303	209	183%	69%
6	Dongaripalli	28-03-11	352	132	202	143	24	62	48	200%	156	264	191	122%	72%
7	Dava	28-03-11	334	126	202	119	22	60	39	177%	148	262	158	107%	60%
8	Tuhungidadar	28-03-11	266	96	175	104	18	76	54	300%	114	251	158	139%	63%
9	Diptipur	28-03-11	357	124	375	259	24	92	77	321%	148	467	336	227%	72%
10	Bhuwaneswarpu	28-03-11	200	78	172	103	14	46	27	193%	92	218	130	141%	60%
	Total	28.03.11	3388	1268	2576	1834	224	754	574	256%	1492	3330	2408	161%	72%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Boudh

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examd	No. of animals found pregnant	Target	No. of animals examd	No. of animals found pregnant	% Achievement	Target	No. of animals examd	No. of animals found pregnant	% Achievement	% of conception
1	Manupali	02-03-11	434	158	494	260	28	137	77	275%	186	631	337	181%	53%
2	Bahera	02-03-11	381	148	304	158	24	64	46	192%	172	368	204	119%	55%
3	Rudimal	02-03-11	381	148	259	166	24	74	50	208%	172	333	216	126%	65%
4	Jogindarpur	02-03-11	444	176	401	258	38	102	81	213%	214	503	339	158%	67%
5	Baumnda	02-03-11	490	194	351	265	30	119	90	300%	224	470	355	158%	76%
	Total	02.03.11	2130	824	1809	1107	144	496	344	239%	968	2305	1451	150%	63%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Kalahandi

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Polam	02-03-11	402	146	300	249	28	80	70	250%	174	380	319	183%	84%
2	Thuapadar	02-03-11	278	106	205	115	22	52	33	150%	128	257	148	116%	58%
3	Kekiya	02-03-11	200	78	258	209	14	41	39	279%	92	299	248	270%	83%
4	Gegina	02-03-11	278	106	158	110	22	41	29	132%	128	199	139	109%	70%
5	Sarian	02-03-11	278	106	157	103	22	36	25	114%	128	193	128	100%	66%
6	Kangaon	02-03-11	278	106	124	67	22	26	18	82%	128	150	85	66%	57%
7	Khairapadar	02-03-11	142	56	79	52	12	20	12	100%	68	99	64	94%	65%
8	Dudhakathenga	02-03-11	142	56	107	70	12	45	38	317%	68	152	108	159%	71%
9	Behera	02-03-11	142	56	99	70	12	11	8	67%	68	110	78	115%	71%
10	Majhiguda	02-03-11	334	126	153	114	22	83	55	250%	148	236	169	114%	72%
11															
12															
13															
14															
15															
	Total	02.03.11	2474	942	1640	1159	188	435	327	174%	1130	2075	1486	132%	72%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Koraput

Month : September 2015

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Dhaliguda	28-03-11	142	56	74	20	12	15	5	42%	68	89	25	37%	28%
2	Dhanapur	28-03-11	278	106	124	100	22	29	23	105%	128	153	123	96%	80%
3	Pitaguda	28-03-11	142	56	90	42	12	25	11	92%	68	115	53	78%	46%
4	Hikimput	28-03-11	142	56	85	44	12	16	9	75%	68	101	53	78%	52%
5	Mahadevput	28-03-11	142	56	43	14	12	13	5	42%	68	56	19	28%	0%
	Total	28.03.11	846	330	416	220	70	98	53	76%	400	514	273	68%	53%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district :

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examed	No. of animals found pregnant	Target	No. of animals examed	No. of animals found pregnant	% Achiev ement	Target	No. of animals examed	No. of animals found pregnant	% Achieve ment	% of conce ption
1	Murtuma-6	28-03-11	278	106	232	120	22	57	34	155%	128	289	154	120%	53%
2	Kacharapara-2	28-03-11	200	78	253	153	14	60	44	314%	92	313	197	214%	63%
3	Jhariguda	28-03-11	142	56	116	57	12	30	16	133%	68	146	73	107%	50%
4	Belgam	28-03-11	142	56	129	101	12	53	38	317%	68	182	139	204%	76%
5	Junapani	28-03-11	142	56	184	99	12	42	26	217%	68	226	125	184%	55%
6	Pujariguda	28-03-11	142	56	195	73	12	36	17	142%	68	231	90	132%	39%
7	Kukadabai	28-03-11	142	56	164	70	12	27	15	125%	68	191	85	125%	45%
8	Bangapali Pujarig	28-03-11	278	106	169	89	22	52	38	173%	128	221	127	99%	57%
9	Malekut	28-03-11	142	56	43	22	12	38	20	167%	68	81	42	62%	52%
10	Betal	28-03-11	142	56	117	50	12	24	9	75%	68	141	59	87%	42%
	Total	28.03.11	1750	682	1602	834	142	419	257	181%	824	2021	1091	132%	54%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nuawapada

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Bisora	02-03-11	282	110	97	64	22	26	21	95%	132	123	85	64%	69%
2	Amsena	02-03-11	360	140	253	153	26	31	21	81%	166	284	174	105%	61%
3	Kendubahara	02-03-11	142	56	116	58	12	30	16	133%	68	146	74	109%	51%
4	Bhaleshwar	02-03-11	142	56	104	50	12	39	26	217%	68	143	76	112%	53%
5	Bharumunda	02-03-11	142	56	109	59	12	31	17	142%	68	140	76	112%	54%
6	Pandripani	02-03-11	142	56	76	39	12	26	13	108%	68	102	52	76%	51%
7	Jampani	02-03-11	360	140	141	95	26	44	27	104%	166	185	122	73%	66%
8	Jhagarhi	02-03-11	360	140	112	70	26	42	29	112%	166	154	99	60%	64%
9	Konabira	02-03-11	360	140	164	109	26	50	34	131%	166	214	143	86%	67%
10	Naugaon	02-03-11	360	140	133	104	26	36	29	112%	166	169	133	80%	79%
	Total	02.03.11	2650	1034	1305	801	200	355	233	117%	1234	1660	1034	84%	62%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Sambalpur

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examd	No. of animals found pregnant	Target	No. of animals examd	No. of animals found pregnant	% Achiev ement	Target	No. of animals examd	No. of animals found pregnant	% Achieve ment	% of conce ption
1	Teletilaimal	28-03-11	396	178	179	121	24	50	35	146%	202	229	156	77%	68%
2	Tainser	28-03-11	396	178	139	91	24	83	61	254%	202	222	152	75%	68%
3	Mahulpali	28-03-11	424	182	191	144	32	95	69	216%	214	286	213	100%	74%
4	Turai	28-03-11	142	56	87	50	12	8	4	33%	68	95	54	79%	57%
5	Padiabahal	28-03-11	452	186	340	210	30	87	54	180%	216	427	264	122%	62%
6	Sahaspur	28-03-11	452	186	314	232	30	69	47	157%	216	383	279	129%	73%
7	Hatibari	28-03-11	388	170	161	100	24	40	25	104%	194	201	125	64%	62%
8	Lipinda	28-03-11	388	170	156	104	24	30	21	88%	194	186	125	64%	67%
9	Parmanpur	09-05-11	452	186	376	230	30	67	40	133%	216	443	270	125%	61%
10	Goshala	28-03-11	452	186	202	123	30	71	45	150%	216	273	168	78%	62%
	Total	28.03.11	3942	1678	2145	1405	260	600	401	154%	1938	2745	1806	93%	66%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Sonepur

Month : September 2015

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examd	No. of animals found pregnant	Target	No. of animals examd	No. of animals found pregnant	% Achiev ement	Target	No. of animals examd	No. of animals found pregnant	% Achieve ment	% of conce ption
1	Haradakhol	02-03-11	432	160	175	120	28	82	59	211%	188	257	179	95%	70%
2	Baladi	02-03-11	432	160	363	232	28	107	73	261%	188	470	305	162%	65%
3	Mursundhi	02-03-11	432	160	302	216	28	99	74	264%	188	401	290	154%	72%
4	Kengharipali	02-03-11	200	78	217	111	14	50	24	171%	92	267	135	147%	51%
5	S.Mahada	02-03-11	432	160	404	232	28	133	77	275%	188	537	309	164%	58%
6	Bisipada	02-03-11	562	222	840	585	36	220	177	492%	258	1060	762	295%	72%
7	Pua	02-03-11	266	96	314	168	18	85	45	250%	114	399	213	187%	53%
8	Kantapali	02-03-11	432	160	465	243	28	142	78	279%	188	607	321	171%	53%
9	Ranisaharda	02-03-11	432	160	344	210	28	91	56	200%	188	435	266	141%	61%
10	Baghai	02-03-11	334	126	161	116	22	54	41	186%	148	215	157	106%	73%
	Total	02.03.11	3954	1482	3585	2233	258	1063	704	273%	1740	4648	2937	169%	63%