

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Summary**

**Month : January 2017**

Sr. No.	Name of center	Center s	Annual target Beginning	Calvings Reported													
				Beginning of month from April				During month				At the end of the month from April					
				of month	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achiev ement	Target	Male	Fe-male	Total	% Achiev ement
1	Angul	15	5299	3957	1571	1607	3178	427	189	164	353	83%	4384	1760	1771	3531	81%
2	Balangir	15	7965	5945	3320	2935	6255	656	665	571	1236	188%	6601	3985	3506	7491	113%
3	Bargarh	10	4201	3173	1391	0	2691	324	193	191	384	119%	3497	1584	1491	3075	88%
4	Boudh	5	2168	1626	703	711	1414	162	77	82	159	98%	1788	780	793	1573	88%
5	Kalahandi	10	2328	1708	789	740	1529	200	115	98	213	107%	1908	904	838	1742	91%
6	Koraput	5	850	626	122	86	208	84	27	23	50	60%	710	149	109	258	36%
7	Nabarangpur	10	1838	1364	572	527	1099	162	75	77	152	94%	1526	647	604	1251	82%
8	Nuwapada	10	2064	1498	529	439	968	190	54	50	104	55%	1688	583	489	1072	64%
9	Sambalpur	10	4023	3041	1215	1168	2383	312	170	155	325	104%	3353	1385	1323	2708	81%
10	Sonepur	10	4557	3379	1494	1322	2816	374	217	201	418	112%	3753	1711	1523	3234	86%
	<b>Total</b>	<b>02.03.11</b>	<b>35293</b>	<b>26317</b>	<b>11706</b>	<b>9535</b>	<b>22541</b>	<b>2891</b>	<b>1782</b>	<b>1612</b>	<b>3394</b>	<b>117%</b>	<b>29208</b>	<b>13488</b>	<b>12447</b>	<b>25935</b>	<b>89%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Angul**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achieve ment
1	Badsasan	02.03.11	367	257	170	132	302	34	23	17	40	118%	291	193	149	342	118%
2	Badakera	02.03.11	234	170	74	96	170	20	10	10	20	100%	190	84	106	190	100%
3	Paranga	02.03.11	323	239	143	144	287	28	11	10	21	75%	267	154	154	308	115%
4	Chheliapada	02.03.11	252	198	21	27	48	18	5	8	13	72%	216	26	35	61	28%
5	Kanaloi	02.03.11	376	292	117	132	249	28	19	20	39	139%	320	136	152	288	90%
6	Patrapada	02.03.11	672	518	133	129	262	48	10	8	18	38%	566	143	137	280	49%
7	Bagedia	02.03.11	472	346	173	181	354	42	24	21	45	107%	388	197	202	399	103%
8	Changudia	02.03.11	327	247	210	130	340	26	23	10	33	127%	273	233	140	373	137%
9	Kosala	02.03.11	460	354	118	127	245	32	15	12	27	84%	386	133	139	272	70%
10	Durgapur	02.03.11	498	382	219	289	508	38	17	18	35	92%	420	236	307	543	129%
11	Talmul	02.03.11	334	254	86	89	175	26	14	12	26	100%	280	100	101	201	72%
12	Gadsantri	02.03.11	224	176	28	32	60	15	7	4	11	73%	191	35	36	71	37%
13	Partara	02.03.11	268	182	33	34	67	26	5	4	9	35%	208	38	38	76	37%
14	Badkerjunge	02.03.11	309	213	21	36	57	32	4	4	8	25%	245	25	40	65	27%
15	Tulsipal	02.03.11	183	129	25	29	54	14	2	6	8	57%	143	27	35	62	43%
	<b>Total</b>		<b>5299</b>	<b>3957</b>	<b>1571</b>	<b>1607</b>	<b>3178</b>	<b>427</b>	<b>189</b>	<b>164</b>	<b>353</b>	<b>83%</b>	<b>4384</b>	<b>1760</b>	<b>1771</b>	<b>3531</b>	<b>81%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Balangir**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve-ment	Target	Male	Fe-male	Total	% Achievem-ent
1	Sadaipali	02.03.11	560	398	151	144	295	54	29	27	56	104%	452	180	171	351	78%
2	Madhaipali	02.03.11	514	386	133	87	220	42	11	7	18	43%	428	144	94	238	56%
3	Barkani	02.03.11	472	370	153	154	307	32	26	27	53	166%	402	179	181	360	90%
4	Jhankarpali	02.03.11	638	478	301	242	543	54	64	38	102	189%	532	365	280	645	121%
5	Durgapali	02.03.11	472	370	185	199	384	28	54	52	106	379%	398	239	251	490	123%
6	Bandhapada	02.03.11	514	386	240	261	501	42	61	58	119	283%	428	301	319	620	145%
7	Kurul	02.03.11	472	370	145	146	291	32	23	26	49	153%	402	168	172	340	85%
8	Randa	02.03.11	553	423	142	133	275	44	48	62	110	250%	467	190	195	385	82%
9	Uparzhar	02.03.11	514	386	344	320	664	42	69	47	116	276%	428	413	367	780	182%
10	Bhutiabahal	02.03.11	414	320	168	142	310	30	37	25	62	207%	350	205	167	372	106%
11	Jarasingha	02.03.11	560	398	232	229	461	54	45	38	83	154%	452	277	267	544	120%
12	Sikuan	02.03.11	553	423	308	224	532	44	37	27	64	145%	467	345	251	596	128%
13	Chandanbhati	02.03.11	797	567	467	374	841	76	64	65	129	170%	643	531	439	970	151%
14	Bairasar	02.03.11	638	456	196	154	350	54	65	48	113	209%	510	261	202	463	91%
15	Patharala	28.03.11	294	214	155	126	281	28	32	24	56	200%	242	187	150	337	139%
	<b>Total</b>		<b>7965</b>	<b>5945</b>	<b>3320</b>	<b>2935</b>	<b>6255</b>	<b>656</b>	<b>665</b>	<b>571</b>	<b>1236</b>	<b>188%</b>	<b>6601</b>	<b>3985</b>	<b>3506</b>	<b>7491</b>	<b>113%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Bargarh**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	<b>M.Sirigida</b>	28.03.11	<b>599</b>	417	210	185	395	60	34	34	68	113%	477	244	219	463	97%
2	<b>Jokhepalli</b>	28.03.11	<b>370</b>	280	160	106	266	30	21	18	39	130%	310	181	124	305	98%
3	<b>Churiapalli</b>	28.03.11	<b>428</b>	334	130	113	243	30	18	17	35	117%	364	148	130	278	76%
4	<b>Ghess</b>	28.03.11	<b>458</b>	346	138	147	285	34	21	26	47	138%	380	159	173	332	87%
5	<b>Nuapada</b>	28.03.11	<b>458</b>	346	164	159	323	28	25	22	47	168%	374	189	181	370	99%
6	<b>Dongaripalli</b>	28.03.11	<b>428</b>	334	145	143	288	30	16	31	47	157%	364	161	174	335	92%
7	<b>Dava</b>	28.03.11	<b>370</b>	276	96	103	199	30	13	9	22	73%	306	109	112	221	72%
8	<b>Tuhungidadar</b>	28.03.11	<b>428</b>	334	84	65	149	30	22	11	33	110%	364	106	76	182	50%
9	<b>Diptipur</b>	28.03.11	<b>370</b>	280	187	207	394	30	12	14	26	87%	310	199	221	420	135%
10	<b>Bhuwnewerpu</b>	28.03.11	<b>292</b>	226	77	72	149	22	11	9	20	91%	248	88	81	169	68%
	<b>Total</b>		<b>4201</b>	<b>3173</b>	<b>1391</b>	<b>1300</b>	<b>2691</b>	<b>324</b>	<b>193</b>	<b>191</b>	<b>384</b>	<b>119%</b>	<b>3497</b>	<b>1584</b>	<b>1491</b>	<b>3075</b>	<b>88%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

Name of the district : **Boudh**

Month : **January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievment	Target	Male	Fe-male	Total	% Achievem ent
1	<b>Manupali</b>	02.03.11	<b>466</b>	358	146	159	305	36	19	17	36	100%	394	165	176	341	87%
2	<b>Bahera</b>	02.03.11	<b>376</b>	274	140	126	266	30	17	16	33	110%	304	157	142	299	98%
3	<b>Rundimahul</b>	02.03.11	<b>370</b>	264	76	98	174	32	6	9	15	47%	296	82	107	189	64%
4	<b>Jogindarpur</b>	02.03.11	<b>470</b>	362	183	169	352	36	17	23	40	111%	398	200	192	392	98%
5	<b>Baumnda</b>	02.03.11	<b>486</b>	368	158	159	317	28	18	17	35	125%	396	176	176	352	89%
	<b>Total</b>		<b>2168</b>	<b>1626</b>	<b>703</b>	<b>711</b>	<b>1414</b>	<b>162</b>	<b>77</b>	<b>82</b>	<b>159</b>	<b>98%</b>	<b>1788</b>	<b>780</b>	<b>793</b>	<b>1573</b>	<b>88%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Kalahandi**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievment	Target	Male	Fe-male	Total	% Achievem ent
1	<b>Polam</b>	28.03.11	<b>428</b>	334	164	150	314	30	36	34	70	233%	364	200	184	384	105%
2	<b>Thuapadar</b>	28.03.11	<b>234</b>	170	91	106	197	20	6	8	14	70%	190	97	114	211	111%
3	<b>Kekiya</b>	28.03.11	<b>268</b>	182	126	92	218	26	24	17	41	158%	208	150	109	259	125%
4	<b>Gegina</b>	28.03.11	<b>234</b>	170	65	97	162	20	10	9	19	95%	190	75	106	181	95%
5	<b>Sarian</b>	28.03.11	<b>234</b>	170	59	55	114	28	8	6	14	50%	198	67	61	128	65%
6	<b>Kangaon</b>	28.03.11	<b>234</b>	170	76	67	143	20	4	4	8	40%	190	80	71	151	79%
7	<b>Khairapadar</b>	28.03.11	<b>154</b>	114	36	22	58	12	4	1	5	42%	126	40	23	63	50%
8	<b>Dudhakatheng</b>	28.03.11	<b>154</b>	114	65	44	109	12	8	8	16	133%	126	73	52	125	99%
9	<b>Behera</b>	28.03.11	<b>154</b>	114	36	41	77	12	5	4	9	75%	126	41	45	86	68%
10	<b>Majhiguda</b>	28.03.11	<b>234</b>	170	71	66	137	20	10	7	17	85%	190	81	73	154	81%
	<b>Total</b>		<b>2328</b>	<b>1708</b>	<b>789</b>	<b>740</b>	<b>1529</b>	<b>200</b>	<b>115</b>	<b>98</b>	<b>213</b>	<b>107%</b>	<b>1908</b>	<b>904</b>	<b>838</b>	<b>1742</b>	<b>91%</b>



**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Nabarangpur**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Murtuma-6	02-03-11	234	170	68	82	150	20	12	14	26	130%	190	80	96	176	93%
2	Kacharapara-2	02-03-11	292	226	152	101	253	22	13	12	25	114%	248	165	113	278	112%
3	Jhariguda	02-03-11	154	114	20	23	43	12	2	4	6	50%	126	22	27	49	39%
4	Belgam	02-03-11	154	114	94	90	184	12	20	20	40	333%	126	114	110	224	178%
5	Junapani	02-03-11	154	114	42	43	85	28	6	5	11	39%	142	48	48	96	68%
6	Pujariguda	02-03-11	154	114	41	41	82	12	4	10	14	117%	126	45	51	96	76%
7	Kukadabai	02-03-11	154	114	72	57	129	12	8	6	14	117%	126	80	63	143	113%
8	Bangapali Puja	02-03-11	234	170	45	37	82	20	3	2	5	25%	190	48	39	87	46%
9	Malekut	02-03-11	154	114	26	39	65	12	4	2	6	50%	126	30	41	71	56%
10	Betal	02-03-11	154	114	12	14	26	12	3	2	5	42%	126	15	16	31	25%
	<b>Total</b>		<b>1838</b>	<b>1364</b>	<b>572</b>	<b>527</b>	<b>1099</b>	<b>162</b>	<b>75</b>	<b>77</b>	<b>152</b>	<b>94%</b>	<b>1526</b>	<b>647</b>	<b>604</b>	<b>1251</b>	<b>82%</b>



**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Nuapada**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achievem ent
1	<b>Bisora</b>	02-03-11	<b>234</b>	170	45	55	100	20	3	1	4	20%	190	48	56	104	55%
2	<b>Amsena</b>	02-03-11	<b>252</b>	198	136	109	245	18	12	9	21	117%	216	148	118	266	123%
3	<b>Kendubahara</b>	02-03-11	<b>154</b>	114	19	26	45	12	5	0	5	42%	126	24	26	50	40%
4	<b>Bhaleshwar</b>	02-03-11	<b>154</b>	114	30	37	67	12	3	2	5	42%	126	33	39	72	57%
5	<b>Bharumunda</b>	02-03-11	<b>154</b>	114	28	31	59	28	2	6	8	29%	142	30	37	67	47%
6	<b>Pandripani</b>	02-03-11	<b>154</b>	114	17	20	37	12	2	2	4	33%	126	19	22	41	33%
7	<b>Jampani</b>	02-03-11	<b>158</b>	128	74	19	93	10	5	5	10	100%	138	79	24	103	75%
8	<b>Jhagarhi</b>	02-03-11	<b>268</b>	182	69	64	133	26	16	15	31	119%	208	85	79	164	79%
9	<b>Konabira</b>	02-03-11	<b>268</b>	182	59	36	95	26	4	5	9	35%	208	63	41	104	50%
10	<b>Naugaon</b>	02-03-11	<b>268</b>	182	52	42	94	26	2	5	7	27%	208	54	47	101	49%
	<b>Total</b>		<b>2064</b>	<b>1498</b>	<b>529</b>	<b>439</b>	<b>968</b>	<b>190</b>	<b>54</b>	<b>50</b>	<b>104</b>	<b>55%</b>	<b>1688</b>	<b>583</b>	<b>489</b>	<b>1072</b>	<b>64%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**District -Sambalpur**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve-ment	Target	Male	Fe-male	Total	% Achievem-ent
1	<b>Teletilaimal</b>	28.03.11	<b>346</b>	262	124	102	226	28	17	18	35	125%	290	141	120	261	90%
2	<b>Tainser</b>	28.03.11	<b>346</b>	262	126	95	221	28	24	18	42	150%	290	150	113	263	91%
3	<b>Mahulpali</b>	28.03.11	<b>346</b>	262	116	154	270	28	16	22	38	136%	290	132	176	308	106%
4	<b>Turai</b>	28.03.11	<b>154</b>	114	45	36	81	12	7	9	16	133%	126	52	45	97	77%
5	<b>Padiabahal</b>	28.03.11	<b>514</b>	386	165	163	328	28	26	18	44	157%	414	191	181	372	90%
6	<b>Sahaspur</b>	28.03.11	<b>498</b>	382	153	136	289	38	24	17	41	108%	420	177	153	330	79%
7	<b>Hatibari</b>	28.03.11	<b>314</b>	236	80	67	147	26	11	11	22	85%	262	91	78	169	65%
8	<b>Lipinda</b>	28.03.11	<b>314</b>	236	91	89	180	26	11	10	21	81%	262	102	99	201	77%
9	<b>Parmanpur</b>	09-05.11	<b>638</b>	478	174	174	348	54	27	21	48	89%	532	201	195	396	74%
10	<b>Goshala</b>	28.03.11	<b>553</b>	423	141	152	293	44	7	11	18	41%	467	148	163	311	67%
	<b>Total</b>		<b>4023</b>	<b>3041</b>	<b>1215</b>	<b>1168</b>	<b>2383</b>	<b>312</b>	<b>170</b>	<b>155</b>	<b>325</b>	<b>104%</b>	<b>3353</b>	<b>1385</b>	<b>1323</b>	<b>2708</b>	<b>81%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017**

**Name of the district : Sonepur**

**Month : January 2017**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achievem ent
1	Haradakhol	02.03.11	458	346	116	86	202	34	8	3	11	32%	380	124	89	213	56%
2	Baladi	02.03.11	376	292	74	87	161	28	10	6	16	57%	320	84	93	177	55%
3	Mursundhi	02.03.11	553	423	177	155	332	44	34	26	60	136%	467	211	181	392	84%
4	Kengharipali	02.03.11	268	182	23	37	60	26	1	1	2	8%	208	24	38	62	30%
5	S.Mahada	02.03.11	460	354	129	122	251	28	20	23	43	154%	382	149	145	294	77%
6	Bisipada	02.03.11	797	567	355	337	692	76	31	32	63	83%	643	386	369	755	117%
7	Pua	02.03.11	367	257	149	107	256	34	43	26	69	203%	291	192	133	325	112%
8	Kantapali	02.03.11	514	386	150	128	278	42	11	15	26	62%	428	161	143	304	71%
9	Ranisaharda	02.03.11	514	386	211	177	388	42	46	47	93	221%	428	257	224	481	112%
10	Baghai	02.03.11	250	186	110	86	196	20	13	22	35	175%	206	123	108	231	112%
	<b>Total</b>		<b>4557</b>	<b>3379</b>	<b>1494</b>	<b>1322</b>	<b>2816</b>	<b>374</b>	<b>217</b>	<b>201</b>	<b>418</b>	<b>112%</b>	<b>3753</b>	<b>1711</b>	<b>1523</b>	<b>3234</b>	<b>86%</b>