

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Angul

Month : July 2015

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Badsasan	02.03.11	328	54	13	14	27	23	6	3	9	39%	77	19	17	36	47%
2	Badakera	02.03.11	139	30	5	7	12	12	5	4	9	75%	42	10	11	21	50%
3	Paranga	02.03.11	246	46	31	22	53	20	10	8	18	90%	66	41	30	71	108%
4	Chheliapada	02.03.11	158	40	15	14	29	16	2	2	4	25%	56	17	16	33	59%
5	Kanaloi	02.03.11	299	62	23	23	46	20	12	6	18	90%	82	35	29	64	78%
6	Patrapada	02.03.11	504	132	41	45	86	40	13	14	27	68%	172	54	59	113	66%
7	Bagedia	02.03.11	335	68	22	36	58	27	7	19	26	96%	95	29	55	84	88%
8	Changudia	02.03.11	227	44	36	41	77	20	14	15	29	145%	64	50	56	106	166%
9	Kosala	02.03.11	326	70	38	39	77	28	14	8	22	79%	98	52	47	99	101%
10	Durgapur	02.03.11	379	77	28	43	71	32	15	29	44	138%	109	43	72	115	106%
11	Talmul	02.03.11	223	38	16	25	41	20	5	10	15	75%	58	21	35	56	97%
12	Gadsantri	02.03.11	133	34	10	10	20	13	3	1	4	31%	47	13	11	24	51%
13	Partara	02.03.11	172	23	9	5	14	14	3	2	5	36%	37	12	7	19	51%
14	Badkerjunge	02.03.11	158	34	12	8	20	14	3	2	5	36%	48	15	10	25	52%
15	Tulsipal	02.03.11	108	22	5	4	9	8	1	5	6	75%	30	6	9	15	50%
	Total		3735	774	304	336	640	307	113	128	241	79%	1081	417	464	881	81%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : **Balangir**

Month : **July 2015**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve-ment	Target	Male	Fe-male	Total	% Achievem-ent
1	Sadaipali	02.03.11	347	64	48	39	87	26	9	13	22	85%	90	57	52	109	121%
2	Madhaipali	02.03.11	278	54	35	28	63	23	8	3	11	48%	77	43	31	74	96%
3	Barkani	02.03.11	341	70	47	44	91	30	13	10	23	77%	100	60	54	114	114%
4	Jhankarpali	02.03.11	554	128	95	83	178	44	28	24	52	118%	172	123	107	230	134%
5	Durgapali	02.03.11	347	64	45	54	99	26	14	13	27	104%	90	59	67	126	140%
6	Bandhapada	02.03.11	554	128	65	79	144	44	12	13	25	57%	172	77	92	169	98%
7	Kurul	02.03.11	347	64	50	29	79	26	13	13	26	100%	90	63	42	105	117%
8	Randa	02.03.11	347	64	46	43	89	26	13	9	22	85%	90	59	52	111	123%
9	Uparzhar	02.03.11	554	128	96	86	182	44	28	18	46	105%	172	124	104	228	133%
10	Bhutiabahal	02.03.11	201	38	31	34	65	17	8	15	23	135%	55	39	49	88	160%
11	Jarasingha	02.03.11	347	64	75	59	134	26	13	16	29	112%	90	88	75	163	181%
12	Sikuan	02.03.11	347	64	80	74	154	26	17	19	36	138%	90	97	93	190	211%
13	Chandanbhati	02.03.11	562	136	141	134	275	44	42	29	71	161%	180	183	163	346	192%
14	Bairasar	02.03.11	341	70	47	54	101	30	9	10	19	63%	100	56	64	120	120%
15	Patharala	28.03.11	133	34	64	35	99	13	14	16	30	231%	47	78	51	129	274%
	Total		5600	1170	965	875	1840	445	241	221	462	104%	1615	1206	1096	2302	143%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : **Bargarh**

Month : **July 2015**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievment	Target	Male	Fe-male	Total	% Achievem ent
1	M.Sirigida	28.03.11	479	79	97	68	165	34	14	17	31	91%	113	111	85	196	173%
2	Jokhepalli	28.03.11	254	46	60	32	92	20	16	7	23	115%	66	76	39	115	174%
3	Churiapalli	28.03.11	311	62	35	38	73	25	11	12	23	92%	87	46	50	96	110%
4	Ghess	28.03.11	332	70	53	42	95	28	10	9	19	68%	98	63	51	114	116%
5	Nuapada	28.03.11	204	46	32	44	76	17	11	8	19	112%	63	43	52	95	151%
6	Dongaripalli	28.03.11	251	48	15	17	32	22	7	6	13	59%	70	22	23	45	64%
7	Dava	28.03.11	250	46	18	16	34	20	9	6	15	75%	66	27	22	49	74%
8	Tuhungidadar	28.03.11	191	46	26	22	48	17	5	5	10	59%	63	31	27	58	92%
9	Diptipur	28.03.11	254	46	33	39	72	20	19	14	33	165%	66	52	53	105	159%
10	Bhuwnewerpur	28.03.11	158	34	24	8	32	14	8	2	10	71%	48	32	10	42	88%
	Total		2684	523	393	326	719	217	110	86	196	90%	740	503	412	915	124%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : **Kalahandi**

Month : **July 2015**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Polam	28.03.11	328	54	91	59	150	23	8	12	20	87%	77	99	71	170	221%
2	Thuapadar	28.03.11	139	30	32	28	60	12	6	6	12	100%	42	38	34	72	171%
3	Kekiya	28.03.11	158	34	8	8	16	14	6	6	12	86%	48	14	14	28	58%
4	Gegina	28.03.11	139	30	14	20	34	12	4	5	9	75%	42	18	25	43	102%
5	Sarian	28.03.11	139	30	22	16	38	12	6	4	10	83%	42	28	20	48	114%
6	Kangaon	28.03.11	139	30	26	18	44	12	6	5	11	92%	42	32	23	55	131%
7	Khairapadar	28.03.11	108	22	5	3	8	8	0	0	0	0%	30	5	3	8	27%
8	Dudhakathenga	28.03.11	108	22	24	20	44	8	3	2	5	63%	30	27	22	49	163%
9	Behera	28.03.11	108	22	11	10	21	8	3	3	6	75%	30	14	13	27	90%
10	Majhiguda	28.03.11	250	46	50	30	80	20	7	3	10	50%	66	57	33	90	136%
	Total		1616	320	283	212	495	129	49	46	95	74%	449	332	258	590	131%

Signature :

Name & Address of the district Incahrge :

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
 "KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
 PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016**

Name of the district : Koraput

Month : July 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achievem ent
1	Dhaliguda	28.03.11	108	22	0	0	0	8	0	0	0	0%	30	0	0	0	0%
2	Dhanapur	28.03.11	139	30	6	12	18	12	3	2	5	42%	42	9	14	23	55%
3	Pitaguda	28.03.11	108	22	7	6	13	8	2	3	5	63%	30	9	9	18	60%
4	Hikimput	28.03.11	108	22	5	3	8	8	0	0	0	0%	30	5	3	8	27%
5	Mahadevput	28.03.11	108	22	3	0	3	8	0	0	0	0%	30	3	0	3	10%
	Total		571	118	21	21	42	44	5	5	10	23%	162	26	26	52	32%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nabarangpur

Month : July 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Murtuma-6	02-03-11	139	30	12	14	26	12	5	7	12	100%	42	17	21	38	90%
2	Kacharapara-2	02-03-11	158	34	13	15	28	14	6	3	9	64%	48	19	18	37	77%
3	Jhariguda	02-03-11	108	22	5	5	10	8	2	1	3	38%	30	7	6	13	43%
4	Belgam	02-03-11	108	22	4	4	8	8	4	2	6	75%	30	8	6	14	47%
5	Junapani	02-03-11	108	22	4	6	10	8	0	2	2	25%	30	4	8	12	40%
6	Pujariguda	02-03-11	108	22	4	6	10	8	3	2	5	63%	30	7	8	15	50%
7	Kukadabai	02-03-11	108	22	12	10	22	8	8	6	14	175%	30	20	16	36	120%
8	Bangapali Puja	02-03-11	139	30	16	21	37	12	1	1	2	17%	42	17	22	39	93%
9	Malekut	02-03-11	108	22	3	6	9	8	0	0	0	0%	30	3	6	9	30%
10	Betal	02-03-11	108	22	2	3	5	8	1	0	1	13%	30	3	3	6	20%
	Total		1192	248	75	90	165	94	30	24	54	57%	342	105	114	219	64%

Signature :

Name & Address of the district Incahrge :

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
 "KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
 PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016**

Name of the district : Nuapada

Month : July 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Bisora	02-03-11	139	30	15	18	33	12	3	5	8	67%	42	18	23	41	98%
2	Amsena	02-03-11	250	46	27	34	61	20	7	7	14	70%	66	34	41	75	114%
3	Kendubahara	02-03-11	108	22	8	11	19	8	3	3	6	75%	30	11	14	25	83%
4	Bhaleshwar	02-03-11	108	22	11	9	20	8	2	1	3	38%	30	13	10	23	77%
5	Bharumunda	02-03-11	108	22	10	11	21	8	3	1	4	50%	30	13	12	25	83%
6	Pandripani	02-03-11	108	22	6	4	10	8	2	1	3	38%	30	8	5	13	43%
7	Jampani	02-03-11	158	34	25	18	43	14	2	5	7	50%	48	27	23	50	104%
8	Jhagarhi	02-03-11	158	34	24	36	60	14	4	8	12	86%	48	28	44	72	150%
9	Konabira	02-03-11	158	34	15	17	32	14	4	3	7	50%	48	19	20	39	81%
10	Naugaon	02-03-11	158	34	20	25	45	14	4	1	5	36%	48	24	26	50	104%
	Total		1453	300	161	183	344	120	34	35	69	58%	420	195	218	413	98%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

District -Sambalpur

Month : July 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Teletilaimal	28.03.11	250	46	36	21	57	20	9	3	12	60%	66	45	24	69	105%
2	Tainser	28.03.11	250	46	44	56	100	20	10	8	18	90%	66	54	64	118	179%
3	Mahulpali	28.03.11	250	46	52	47	99	20	12	10	22	110%	66	64	57	121	183%
4	Turai	28.03.11	108	22	12	7	19	8	4	3	7	88%	30	16	10	26	87%
5	Padiabahal	28.03.11	278	54	64	77	141	23	12	8	20	87%	77	76	85	161	209%
6	Sahaspur	28.03.11	341	70	84	57	141	30	25	12	37	123%	100	109	69	178	178%
7	Hatibari	28.03.11	246	46	28	25	53	20	10	9	19	95%	66	38	34	72	109%
8	Lipinda	28.03.11	246	46	27	26	53	20	10	9	19	95%	66	37	35	72	109%
9	Parmanpur	09-05.11	341	70	45	52	97	30	18	27	45	150%	100	63	79	142	142%
10	Goshala	28.03.11	278	54	19	25	44	23	6	6	12	52%	77	25	31	56	73%
	Total		2588	500	411	393	804	214	116	95	211	99%	714	527	488	1015	142%

Signature :

Name & Address of the district Incahrge :

