

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Angul

Month : May 2017

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from May				During month					At the end of the month from May				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achievem ent
1	Badsasan	02.03.11		26	20	20	40	26	36	18	54	208%	52	56	38	94	181%
2	Badakera	02.03.11		18	5	7	12	18	17	19	36	200%	36	22	26	48	133%
3	Paranga	02.03.11		20	5	10	15	24	12	19	31	129%	44	17	29	46	105%
4	Chheliapada	02.03.11		20	10	8	18	22	7	5	12	55%	42	17	13	30	71%
5	Kanaloi	02.03.11		26	19	17	36	26	16	16	32	123%	52	35	33	68	131%
6	Patrapada	02.03.11		60	13	14	27	56	15	12	27	48%	116	28	26	54	47%
7	Bagedia	02.03.11		34	5	9	14	34	17	28	45	132%	68	22	37	59	87%
8	Changudia	02.03.11		22	14	7	21	23	10	2	12	52%	45	24	9	33	73%
9	Kosala	02.03.11		36	7	7	14	36	17	19	36	100%	72	24	26	50	69%
10	Durgapur	02.03.11		36	22	14	36	36	17	19	36	100%	72	39	33	72	100%
11	Talmul	02.03.11		22	15	9	24	24	11	12	23	96%	46	26	21	47	102%
12	Gadsantri	02.03.11		18	2	4	6	20	4	5	9	45%	38	6	9	15	39%
13	Partara	02.03.11		14	4	5	9	16	7	7	14	88%	30	11	12	23	77%
14	Badkerjunge	02.03.11		16	2	2	4	18	8	8	16	89%	34	10	10	20	59%
15	Tulsipal	02.03.11		12	1	3	4	12	3	6	9	75%	24	4	9	13	54%
	<b>Total</b>		<b>0</b>	<b>380</b>	<b>144</b>	<b>136</b>	<b>280</b>	<b>391</b>	<b>197</b>	<b>195</b>	<b>392</b>	<b>100%</b>	<b>771</b>	<b>341</b>	<b>331</b>	<b>672</b>	<b>87%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Balangir

Month : May 2017

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from May				During month					At the end of the month from May				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achieveme nt
1	Sadaipali	02.03.11		38	20	17	37	38	18	17	35	92%	76	38	34	72	95%
2	Madhaipali	02.03.11		32	15	14	29	34	17	15	32	94%	66	32	29	61	92%
3	Barkani	02.03.11		30	14	12	26	32	12	13	25	78%	62	26	25	51	82%
4	Jhankarpali	02.03.11		48	30	31	61	50	28	36	64	128%	98	58	67	125	128%
5	Durgapali	02.03.11		30	19	16	35	32	22	22	44	138%	62	41	38	79	127%
6	Bandhapada	02.03.11		32	31	35	66	34	30	36	66	194%	66	61	71	132	200%
7	Kurul	02.03.11		30	19	27	46	32	16	21	37	116%	62	35	48	83	134%
8	Randa	02.03.11		40	12	13	25	45	21	15	36	80%	85	33	28	61	72%
9	Uparzhar	02.03.11		32	13	22	35	34	26	29	55	162%	66	39	51	90	136%
10	Bhutiabahal	02.03.11		30	16	13	29	34	16	14	30	88%	64	32	27	59	92%
11	Jarasingha	02.03.11		38	20	35	55	38	21	24	45	118%	76	41	59	100	132%
12	Sikuan	02.03.11		40	32	30	62	45	31	34	65	144%	85	63	64	127	149%
13	Chandanbhati	02.03.11		70	46	54	100	72	57	62	119	165%	142	103	116	219	154%
14	Bairasar	02.03.11		48	28	25	53	50	31	25	56	112%	98	59	50	109	111%
15	Patharala	28.03.11		20	16	16	32	24	12	13	25	104%	44	28	29	57	130%
	<b>Total</b>		<b>0</b>	<b>558</b>	<b>331</b>	<b>360</b>	<b>691</b>	<b>594</b>	<b>358</b>	<b>376</b>	<b>734</b>	<b>124%</b>	<b>1152</b>	<b>689</b>	<b>736</b>	<b>1425</b>	<b>124%</b>









**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Nabarangpur

Month : May 2017

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from May				During month					At the end of the month from May				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achieveme nt
1	Murtuma-6	02.03.11		18	4	5	9	18	0	0	0	0%	36	4	5	9	25%
2	Kacharapara-2	02.03.11		22	3	4	7	22	8	6	14	64%	44	11	10	21	48%
3	Jhariguda	02.03.11		10	4	5	9	12	5	10	15	125%	22	9	15	24	109%
4	Belgam	02.03.11		10	1	0	1	12	7	3	10	83%	22	8	3	11	50%
5	Junapani	02.03.11		10	3	7	10	12	10	13	23	192%	22	13	20	33	150%
6	Pujariguda	02.03.11		10	3	4	7	12	7	7	14	117%	22	10	11	21	95%
7	Kukadabai	02.03.11		10	4	2	6	12	7	5	12	100%	22	11	7	18	82%
8	Bangapali Pujan	02.03.11		18	0	0	0	18	12	11	23	128%	36	12	11	23	64%
9	Malekut	02.03.11		10	2	1	3	12	2	3	5	42%	22	4	4	8	36%
10	Betal	02.03.11		10	3	1	4	12	3	2	5	42%	22	6	3	9	41%
	<b>Total</b>		<b>0</b>	<b>128</b>	<b>27</b>	<b>29</b>	<b>56</b>	<b>142</b>	<b>61</b>	<b>60</b>	<b>121</b>	<b>85%</b>	<b>270</b>	<b>88</b>	<b>89</b>	<b>177</b>	<b>66%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

**Name of the district : Nuapada**

**Month : May 2017**

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from May				During month					At the end of the month from May				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achieveme nt
1	Bisora	02.03.11		18	3	5	8	18	6	5	11	61%	36	9	10	19	53%
2	Amsena	02.03.11		20	19	17	36	22	7	9	16	73%	42	26	26	52	124%
3	Kendubahara	02.03.11		10	1	1	2	12	2	1	3	25%	22	3	2	5	23%
4	Bhaleshwar	02.03.11		10	3	2	5	12	3	4	7	58%	22	6	6	12	55%
5	Bharumunda	02.03.11		10	2	2	4	12	4	5	9	75%	22	6	7	13	59%
6	Pandripani	02.03.11		10	2	1	3	12	2	3	5	42%	22	4	4	8	36%
7	Jampani	02.03.11		10	4	2	6	12	6	3	9	75%	22	10	5	15	68%
8	Jhagarhi	02.03.11		14	10	7	17	16	9	9	18	113%	30	19	16	35	117%
9	Konabira	02.03.11		14	10	8	18	16	10	2	12	75%	30	20	10	30	100%
10	Naugaon	02.03.11		14	3	1	4	16	6	3	9	56%	30	9	4	13	43%
	<b>Total</b>		<b>0</b>	<b>130</b>	<b>57</b>	<b>46</b>	<b>103</b>	<b>148</b>	<b>55</b>	<b>44</b>	<b>99</b>	<b>67%</b>	<b>278</b>	<b>112</b>	<b>90</b>	<b>202</b>	<b>73%</b>



**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

**District -Sambalpur**

**Month : May 2017**

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from May				During month					At the end of the month from May				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achieveme nt
1	Teletilaimal	28.03.11		22	19	15	34	26	25	17	42	162%	48	44	32	76	158%
2	Tainser	28.03.11		22	22	17	39	26	36	21	57	219%	48	58	38	96	200%
3	Mahulpali	28.03.11		22	17	18	35	26	13	18	31	119%	48	30	36	66	138%
4	Turai	28.03.11		10	8	6	14	12	11	5	16	133%	22	19	11	30	136%
5	Padiabahal	28.03.11		32	21	18	39	34	21	21	42	124%	66	42	39	81	123%
6	Sahaspur	28.03.11		36	12	20	32	36	9	13	22	61%	72	21	33	54	75%
7	Hatibari	28.03.11		20	8	9	17	22	6	13	19	86%	42	14	22	36	86%
8	Lipinda	28.03.11		20	10	9	19	22	8	8	16	73%	42	18	17	35	83%
9	Parmanpur	09-05.11		48	15	18	33	50	17	17	34	68%	98	32	35	67	68%
10	Goshala	28.03.11		40	21	23	44	45	13	19	32	71%	85	34	42	76	89%
	<b>Total</b>		<b>0</b>	<b>272</b>	<b>153</b>	<b>153</b>	<b>306</b>	<b>299</b>	<b>159</b>	<b>152</b>	<b>311</b>	<b>104%</b>	<b>571</b>	<b>312</b>	<b>305</b>	<b>617</b>	<b>108%</b>

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA**  
**"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME**  
**PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2017 - MARCH 2018**

Name of the district : Sonepur

Month : May 2017

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from May				During month					At the end of the month from May				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achieveme nt
1	Haradakhol	02.03.11		30	10	8	18	30	10	7	17	57%	60	20	15	35	58%
2	Baladi	02.03.11		26	2	3	5	26	5	4	9	35%	52	7	7	14	27%
3	Mursundhi	02.03.11		40	32	23	55	45	25	22	47	104%	85	57	45	102	120%
4	Kengharipali	02.03.11		14	2	2	4	16	4	3	7	44%	30	6	5	11	37%
5	S.Mahada	02.03.11		36	17	20	37	36	13	21	34	94%	72	30	41	71	99%
6	Bisipada	02.03.11		70	37	37	74	72	56	50	106	147%	142	93	87	180	127%
7	Pua	02.03.11		26	32	17	49	26	11	9	20	77%	52	43	26	69	133%
8	Kantapali	02.03.11		32	15	21	36	34	14	13	27	79%	66	29	34	63	95%
9	Ranisaharda	02.03.11		32	35	30	65	34	27	37	64	188%	66	62	67	129	195%
10	Baghai	02.03.11		14	18	12	30	16	15	8	23	144%	30	33	20	53	177%
	<b>Total</b>		<b>0</b>	<b>320</b>	<b>200</b>	<b>173</b>	<b>373</b>	<b>335</b>	<b>180</b>	<b>174</b>	<b>354</b>	<b>106%</b>	<b>655</b>	<b>380</b>	<b>347</b>	<b>727</b>	<b>111%</b>

