

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Angul

Month : October 2015

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Badsasan	02.03.11	328	131	26	25	51	30	17	10	27	90%	161	43	35	78	48%
2	Badakera	02.03.11	139	70	21	22	43	16	6	9	15	94%	86	27	31	58	67%
3	Paranga	02.03.11	246	112	75	60	135	24	8	18	26	108%	136	83	78	161	118%
4	Chheliapada	02.03.11	158	90	25	25	50	18	2	7	9	50%	108	27	32	59	55%
5	Kanaloi	02.03.11	299	136	54	43	97	33	8	7	15	45%	169	62	50	112	66%
6	Patrapada	02.03.11	504	252	77	98	175	46	12	13	25	54%	298	89	111	200	67%
7	Bagedia	02.03.11	335	155	56	85	141	30	19	12	31	103%	185	75	97	172	93%
8	Changudia	02.03.11	227	108	86	83	169	16	8	8	16	100%	124	94	91	185	149%
9	Kosala	02.03.11	326	158	69	68	137	32	22	21	43	134%	190	91	89	180	95%
10	Durgapur	02.03.11	379	179	92	111	203	38	8	17	25	66%	217	100	128	228	105%
11	Talmul	02.03.11	223	104	38	53	91	18	11	10	21	117%	122	49	63	112	92%
12	Gadsantri	02.03.11	133	77	20	14	34	15	2	1	3	20%	92	22	15	37	40%
13	Partara	02.03.11	172	66	18	13	31	18	4	3	7	39%	84	22	16	38	45%
14	Badkerjunge	02.03.11	158	77	21	17	38	17	6	6	12	71%	94	27	23	50	53%
15	Tulsipal	02.03.11	108	48	13	14	27	10	2	6	8	80%	58	15	20	35	60%
	Total		3735	1763	691	731	1422	361	135	148	283	78%	2124	826	879	1705	80%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : **Balangir**

Month : **October 2015**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve-ment	Target	Male	Fe-male	Total	% Achievem-ent
1	Sadaipali	02.03.11	347	150	79	77	156	30	10	11	21	70%	180	89	88	177	98%
2	Madhaipali	02.03.11	278	131	72	48	120	30	13	7	20	67%	161	85	55	140	87%
3	Barkani	02.03.11	341	166	91	82	173	36	12	13	25	69%	202	103	95	198	98%
4	Jhankarpali	02.03.11	554	266	174	162	336	54	23	18	41	76%	320	197	180	377	118%
5	Durgapali	02.03.11	347	150	79	90	169	30	13	16	29	97%	180	92	106	198	110%
6	Bandhapada	02.03.11	554	266	102	112	214	54	15	17	32	59%	320	117	129	246	77%
7	Kurul	02.03.11	347	150	86	59	145	30	9	7	16	53%	180	95	66	161	89%
8	Randa	02.03.11	347	150	89	72	161	30	18	12	30	100%	180	107	84	191	106%
9	Uparzhar	02.03.11	554	266	171	139	310	54	18	16	34	63%	320	189	155	344	108%
10	Bhutiabahal	02.03.11	201	95	56	71	127	13	9	13	22	169%	108	65	84	149	138%
11	Jarasingha	02.03.11	347	150	125	103	228	30	16	14	30	100%	180	141	117	258	143%
12	Sikuan	02.03.11	347	150	136	123	259	30	18	16	34	113%	180	154	139	293	163%
13	Chandanbhati	02.03.11	562	258	227	204	431	38	29	16	45	118%	296	256	220	476	161%
14	Bairasar	02.03.11	341	166	78	85	163	36	10	12	22	61%	202	88	97	185	92%
15	Patharala	28.03.11	133	77	94	67	161	15	4	7	11	73%	92	98	74	172	187%
	Total		5600	2591	1659	1494	3153	510	217	195	412	81%	3101	1876	1689	3565	115%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Bargarh

Month : October 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievment	Target	Male	Fe-male	Total	% Achievem ent
1	M.Sirigida	28.03.11	479	195	141	112	253	44	22	22	44	100%	239	163	134	297	124%
2	Jokhepalli	28.03.11	254	110	107	53	160	16	29	16	45	281%	126	136	69	205	163%
3	Churiapalli	28.03.11	311	147	67	64	131	34	12	8	20	59%	181	79	72	151	83%
4	Ghess	28.03.11	332	158	83	72	155	34	8	14	22	65%	192	91	86	177	92%
5	Nuapada	28.03.11	204	103	64	72	136	20	8	8	16	80%	123	72	80	152	124%
6	Dongaripalli	28.03.11	251	118	46	33	79	17	15	13	28	165%	135	61	46	107	79%
7	Dava	28.03.11	250	114	52	49	101	18	16	8	24	133%	132	68	57	125	95%
8	Tuhungidadar	28.03.11	191	103	46	41	87	20	5	7	12	60%	123	51	48	99	80%
9	Diptipur	28.03.11	254	110	78	76	154	16	20	11	31	194%	126	98	87	185	147%
10	Bhuwnewerpur	28.03.11	158	77	43	18	61	17	8	5	13	76%	94	51	23	74	79%
	Total		2684	1235	727	590	1317	236	143	112	255	108%	1471	870	702	1572	107%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Kalahandi

Month : October 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Polam	28.03.11	328	131	126	92	218	30	14	11	25	83%	161	140	103	243	151%
2	Thuapadar	28.03.11	139	70	54	48	102	16	5	6	11	69%	86	59	54	113	131%
3	Kekiya	28.03.11	158	77	57	48	105	17	9	8	17	100%	94	66	56	122	130%
4	Gegina	28.03.11	139	70	38	46	84	16	5	8	13	81%	86	43	54	97	113%
5	Sarian	28.03.11	139	70	40	33	73	16	7	5	12	75%	86	47	38	85	99%
6	Kangaon	28.03.11	139	70	49	30	79	16	8	6	14	88%	86	57	36	93	108%
7	Khairapadar	28.03.11	108	48	15	5	20	10	2	2	4	40%	58	17	7	24	41%
8	Dudhakathenga	28.03.11	108	48	34	29	63	10	4	4	8	80%	58	38	33	71	122%
9	Behera	28.03.11	108	48	21	17	38	10	4	2	6	60%	58	25	19	44	76%
10	Majhiguda	28.03.11	250	114	63	41	104	18	9	4	13	72%	132	72	45	117	89%
	Total		1616	746	497	389	886	159	67	56	123	77%	905	564	445	1009	111%

Signature :

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nabarangpur

Month : October 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Murtuma-6	02-03-11	139	70	23	36	59	16	5	3	8	50%	86	28	39	67	78%
2	Kacharapara-2	02-03-11	158	77	26	29	55	17	3	7	10	59%	94	29	36	65	69%
3	Jhariguda	02-03-11	108	48	11	8	19	10	1	1	2	20%	58	12	9	21	36%
4	Belgam	02-03-11	108	48	18	15	33	10	4	2	6	60%	58	22	17	39	67%
5	Junapani	02-03-11	108	48	7	15	22	10	1	1	2	20%	58	8	16	24	41%
6	Pujariguda	02-03-11	108	48	10	14	24	10	3	3	6	60%	58	13	17	30	52%
7	Kukadabai	02-03-11	108	48	22	17	39	10	9	6	15	150%	58	31	23	54	93%
8	Bangapali Puja	02-03-11	139	70	22	28	50	16	3	4	7	44%	86	25	32	57	66%
9	Malekut	02-03-11	108	48	10	22	32	10	2	4	6	60%	58	12	26	38	66%
10	Betal	02-03-11	108	48	6	5	11	10	0	3	3	30%	58	6	8	14	24%
	Total		1192	553	155	189	344	119	31	34	65	55%	672	186	223	409	61%

Signature

:

Name & Address of the district Incahrge :

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016

Name of the district : Nuapada

Month : October 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achievem ent
1	Bisora	02-03-11	139	70	25	33	58	16	5	8	13	81%	86	30	41	71	83%
2	Amsena	02-03-11	250	114	48	57	105	18	12	14	26	144%	132	60	71	131	99%
3	Kendubahara	02-03-11	108	48	18	23	41	10	2	2	4	40%	58	20	25	45	78%
4	Bhaleshwar	02-03-11	108	48	21	19	40	10	1	3	4	40%	58	22	22	44	76%
5	Bharumunda	02-03-11	108	48	20	14	34	10	3	4	7	70%	58	23	18	41	71%
6	Pandripani	02-03-11	108	48	12	8	20	10	2	3	5	50%	58	14	11	25	43%
7	Jampani	02-03-11	158	77	35	34	69	17	10	8	18	106%	94	45	42	87	93%
8	Jhagarhi	02-03-11	158	77	38	52	90	17	5	4	9	53%	94	43	56	99	105%
9	Konabira	02-03-11	158	77	27	28	55	17	8	9	17	100%	94	35	37	72	77%
10	Naugaon	02-03-11	158	77	35	37	72	17	10	4	14	82%	94	45	41	86	91%
	Total		1453	684	279	305	584	142	58	59	117	82%	826	337	364	701	85%

Signature :

Name & Address of the district Incahrge :

**BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2015 - MARCH 2016**

District -Sambalpur

Month : October 2015

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Teletilaimal	28.03.11	250	114	60	38	98	18	9	4	13	72%	132	69	42	111	84%
2	Tainser	28.03.11	250	114	74	76	150	18	1	6	7	39%	132	75	82	157	119%
3	Mahulpali	28.03.11	250	114	74	71	145	18	7	7	14	78%	132	81	78	159	120%
4	Turai	28.03.11	108	48	18	13	31	10	0	1	1	10%	58	18	14	32	55%
5	Padiabahal	28.03.11	278	131	108	103	211	30	29	16	45	150%	161	137	119	256	159%
6	Sahaspur	28.03.11	341	166	130	92	222	36	14	10	24	67%	202	144	102	246	122%
7	Hatibari	28.03.11	246	108	49	44	93	20	11	5	16	80%	128	60	49	109	85%
8	Lipinda	28.03.11	246	108	52	50	102	20	7	9	16	80%	128	59	59	118	92%
9	Parmanpur	09-05.11	341	166	92	102	194	36	19	20	39	108%	202	111	122	233	115%
10	Goshala	28.03.11	278	131	43	52	95	30	7	5	12	40%	161	50	57	107	66%
	Total		2588	1200	700	641	1341	236	104	83	187	79%	1436	804	724	1528	106%

Signature :

Name & Address of the district Incahrge :

