

**Monthly Progress Report for MRACH 2017 (16th February 2017 to 31st March 2017)**  
**( Cropping Year 2016 - 17)**

Sl No	Crop (2016 - 17)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	4.23	5.62	0.00	5.62	132%						Dhainch for green manuring
2	Maize (AT) Certified Seed (Late Kharif)	8.47	12.91	0.00	12.91	122%	135.52					5.16 Ha Maize harvesting has been completed
3	Maize (AT) Foundation Seed (Rabi)	1.90	1.90	0.00	1.90	100%	28.50					Milking with dough stage of seed
4	Sorghum (MP Chari) TL Seed ( Kharif)	0.50	0.50	0.00	0.50	100%	3.00					No seed setting
5	Sorghum (M35 - 1) Maldandi, Cr; Sd (L-	2.09	0.00	0.00	0.00		20.90					Sowing not done due to unavailability of seed
6	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00					Harvesting done
7	Cow pea (EC 4216) Certified Seeds (Kharif)	4.71	4.71	0.00	4.71	100%	37.68					3rd picking will be start
8	Cow pea (EC 4216) Foundation Seed(L- Kharif)	1.29	0.00	0.00	0.00	0%	10.32					Dismental due to very low plant population
9	Ricebean (Bidhan 2) Foundation Seeds (Kharif)	0.78	1.39	0.00	1.39	178%	4.68					Harvesting done
10	Ricebean (Bidhan 1) Certified Seeds (Kharif)	1.81	1.00	0.00	1.00	55%	10.86					Harvesting done
11	Oat (Kent) Foundation Seeds (Rabi)	7.24	0.00	0.00	8.30	114%	72.40					Harvesting done
12	Cow pea (EC 4216) Certified Seeds (summer)	2.74	1.90	0.00	1.90	69%	10.96					2nd picking will be start
13	Bajra (BAIF,Bajra 1) Foundation seed (Summer)	2.88	2.51	0.70	3.21	111%	28.80					Plain land sowing plant population are very low and transplation plots plants are good growing
14	Trail	0.22	0.00	0.00	0.00		0.00					
	<b>Total cropped Area under Seed production</b>	<b>35.63</b>	<b>0.00</b>	<b>0.00</b>	<b>0.00</b>		<b>365.62</b>					
15	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1200000					10 Lakh cutting Ready to supply
	<b>Total Cropping 2016 - 17</b>	<b>36.63</b>	<b>34.44</b>	<b>0.70</b>	<b>43.44</b>							

**Work done during the Month**

Transplantation done of Bajra 1 ha		
5.16 ha Maize harvesting has been done		
Intercultural operation had done of Maize,Cowpea,Oat,Bajra crop as per schedule		
2nd picking done of cowpea crop		
<b>Proposed work plan for April 2017.</b>		
Remaining area harvesting will continue of Maize crop		
Supply cuttings of BNH-10 as per demand		
Intercultural operation of Cowpea,Bajra, Maize crop continue as per requirement		
Protection Maize crop from parrots		
Picking of Cowpea pod and oat Threshing may be start within 1st week of April.		

Dr V K Singh ,TPE , Odisha

Shashank Shekhar Singh, Asst Farm Manager,Chiplima