

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA

"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Angul

Month : September 2016

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Badsasan	02-03-11	750	290	258	30	288	50	75	9	84	168%	340	333	39	372	109%
2	Badakera	02-03-11	480	160	260	24	284	30	66	7	73	243%	190	326	31	357	188%
3	Paranga	02-03-11	650	250	314	36	350	40	78	14	92	230%	290	392	50	442	152%
4	Chheliapada	02-03-11	640	250	211	5	216	40	71	4	75	188%	290	282	9	291	100%
5	Kanaloi	02-03-11	860	300	389	26	415	70	94	6	100	143%	370	483	32	515	139%
6	Patrapada	02-03-11	1290	440	462	75	537	90	119	18	137	152%	530	581	93	674	127%
7	Bagedia	02-03-11	1190	440	519	75	594	90	109	29	138	153%	530	628	104	732	138%
8	Changudia	02-03-11	860	300	178	10	188	70	67	4	71	101%	370	245	14	259	70%
9	Kosala	02-03-11	960	340	405	65	470	70	81	29	110	157%	410	486	94	580	141%
10	Durgapur	02-03-11	1160	420	519	38	557	90	123	7	130	144%	510	642	45	687	135%
11	Talmul	02-03-11	750	290	278	21	299	50	78	8	86	172%	340	356	29	385	113%
12	Gadsantri	02-03-11	540	180	164	18	182	30	55	7	62	207%	210	219	25	244	116%
13	Partara	02-03-11	540	180	217	31	248	30	65	6	71	237%	210	282	37	319	152%
14	Badkerjunge	02-03-11	540	180	283	32	315	30	58	7	65	217%	210	341	39	380	181%
15	Tulsipal	28-03-11	390	140	151	21	172	20	44	11	55	275%	160	195	32	227	142%
	Total		11600	4160	4608	507	5115	800	1183	166	1349	169%	4960	5791	673	6464	130%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Bolangir

Month : September 2016

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Sadaipali	02-03-11	750	290	289	46	335	50	53	8	61	122%	340	342	54	396	116%
2	Madhaipali	02-03-11	1270	440	347	78	425	90	54	15	69	77%	530	401	93	494	93%
3	Barkani	02-03-11	860	300	257	30	287	70	59	6	65	93%	370	316	36	352	95%
4	Jhankarpali	02-03-11	1180	430	413	14	427	90	96	5	101	112%	520	509	19	528	102%
5	Durgapali	02-03-11	860	300	338	32	370	70	54	7	61	87%	370	392	39	431	116%
6	Bandhapada	02-03-11	1290	440	443	21	464	90	96	6	102	113%	530	539	27	566	107%
7	Kurul	02-03-11	870	300	394	43	437	70	83	13	96	137%	370	477	56	533	144%
8	Randa	02-03-11	1070	390	404	26	430	80	68	5	73	91%	470	472	31	503	107%
9	Uparzhar	02-03-11	1290	440	383	54	437	90	99	11	110	122%	530	482	65	547	103%
10	Bhutiabahal	02-03-11	750	290	263	51	314	50	64	12	76	152%	340	327	63	390	115%
11	Jarasingha	02-03-11	870	300	363	34	397	70	79	12	91	130%	370	442	46	488	132%
12	Sikuan	02-03-11	1190	440	515	80	595	90	131	37	168	187%	530	646	117	763	144%
13	Chandanbhati	02-03-11	1730	650	728	120	848	100	149	19	168	168%	750	877	139	1016	135%
14	Bairasar	02-03-11	1200	440	515	109	624	90	95	6	101	112%	530	610	115	725	137%
15	Patharala	28-03-11	750	290	234	59	293	50	30	15	45	90%	340	264	74	338	99%
	Total		15930	5740	5886	797	6683	1150	1210	177	1387	121%	6890	7096	974	8070	117%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Bargarh

Month : September 2016

Sr. No.	Name of center		Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	M.Sirigida	02-03-11	1175	440	449	73	522	90	82	18	100	111%	530	531	91	622	117%
2	Jokhepalli	28-03-11	875	300	377	79	456	75	84	21	105	140%	375	461	100	561	150%
3	Churiapalli	28-03-11	750	290	277	88	365	50	59	10	69	138%	340	336	98	434	128%
4	Ghess	28-03-11	960	340	359	100	459	70	74	17	91	130%	410	433	117	550	134%
5	Nuapada	28-03-11	970	340	388	41	429	70	100	10	110	157%	410	488	51	539	131%
6	Dongaripalli	28-03-11	750	290	246	29	275	50	51	9	60	120%	340	297	38	335	99%
7	Dava	28-03-11	650	250	222	50	272	40	64	21	85	213%	290	286	71	357	123%
8	Tuhungidadar	28-03-11	750	290	246	51	297	50	75	20	95	190%	340	321	71	392	115%
9	Diptipur	28-03-11	860	300	333	84	417	70	74	17	91	130%	370	407	101	508	137%
10	Bhuwaneswarpur	28-03-11	540	180	211	20	231	30	45	5	50	167%	210	256	25	281	134%
	Total		8280	3020	3108	615	3723	595	708	148	856	144%	3615	3816	763	4579	127%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Kalahandi

Month : September 2016

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Polam	02-03-11	750	290	293	38	331	50	46	16	62	124%	340	339	54	393	115.6%
2	Thuapadar	02-03-11	480	170	192	12	204	30	39	2	41	137%	200	231	14	245	122.5%
3	Kekiya	02-03-11	540	180	268	8	276	30	69	5	74	247%	210	337	13	350	166.7%
4	Gegina	02-03-11	480	170	132	22	154	30	28	4	32	107%	200	160	26	186	93.0%
5	Sarian	02-03-11	480	170	124	28	152	30	36	4	40	133%	200	160	32	192	96.0%
6	Kangaon	02-03-11	480	170	119	32	151	30	25	5	30	100%	200	144	37	181	90.5%
7	Khairapadar	02-03-11	370	140	71	15	86	20	13	1	14	70%	160	84	16	100	62.5%
8	Dudhakathenga	02-03-11	370	140	119	21	140	20	25	3	28	140%	160	144	24	168	105.0%
9	Behera	02-03-11	375	140	130	23	153	20	24	6	30	150%	160	154	29	183	114.4%
10	Majhiguda	02-03-11	640	250	190	38	228	40	27	6	33	83%	290	217	44	261	90.0%
	Total		4965	1820	1638	237	1875	300	332	52	384	128%	2120	1970	289	2259	107%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Koraput

Month : September 2016

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Dhaliguda	02-03-11	370	140	105	11	116	20	25	0	25	125%	160	130	11	141	88%
2	Dhanapur	28-03-11	480	170	149	86	235	30	38	8	46	153%	200	187	94	281	141%
3	Pitaguda	28-03-11	370	140	117	19	136	20	26	3	29	145%	160	143	22	165	103%
4	Hikimput	28-03-11	370	140	109	14	123	20	29	2	31	155%	160	138	16	154	96%
5	Mahadevput	28-03-11	370	140	111	12	123	20	16	3	19	95%	160	127	15	142	89%
	Total		1960	730	591	142	733	110	134	16	150	136%	840	725	158	883	105%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Nabarangapur

Month : September 2016

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Murtuma-6	02-03-11	490	170	250	43	293	30	58	3	61	203%	200	308	46	354	177%
2	Kacharapara-2	28-03-11	540	180	188	22	210	30	60	8	68	227%	210	248	30	278	132%
3	Jhariguda	28-03-11	380	140	106	24	130	20	29	5	34	170%	160	135	29	164	103%
4	Belgam	28-03-11	390	140	187	16	203	20	42	6	48	240%	160	229	22	251	157%
5	Junapani	28-03-11	385	140	187	20	207	20	54	9	63	315%	160	241	29	270	169%
6	Pujariguda	28-03-11	380	140	153	16	169	20	40	5	45	225%	160	193	21	214	134%
7	Kukadabai	28-03-11	375	140	119	32	151	20	46	0	46	230%	160	165	32	197	123%
8	Bangapali Pujarig	28-03-11	485	170	206	19	225	30	57	3	60	200%	200	263	22	285	143%
9	Malekut	28-03-11	370	140	113	19	132	20	15	5	20	100%	160	128	24	152	95%
10	Betal	28-03-11	370	140	108	18	126	20	24	6	30	150%	160	132	24	156	98%
11																	
12																	
13																	
14																	
15																	
	Total		4165	1500	1617	229	1846	230	425	50	475	207%	1730	2042	279	2321	134%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Nuawapada

Month : September 2016

Sr. No.	Name of center	Date of Opening	Annual target	Artificial Inseminations													
				Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Bisora	02-03-11	480	170	137	14	151	30	29	6	35	117%	200	166	20	186	93%
2	Amsena	02-03-11	640	250	230	17	247	40	56	1	57	143%	290	286	18	304	105%
3	Kendubahara	02-03-11	380	140	108	13	121	20	32	4	36	180%	160	140	17	157	98%
4	Bhaleshwar	02-03-11	380	140	135	13	148	20	32	1	33	165%	160	167	14	181	113%
5	Bharumunda	02-03-11	370	140	122	8	130	20	28	3	31	155%	160	150	11	161	101%
6	Pandripani	02-03-11	370	140	98	12	110	20	26	2	28	140%	160	124	14	138	86%
7	Jampani	02-03-11	530	210	156	4	160	40	39	1	40	100%	250	195	5	200	80%
8	Jhagarhi	02-03-11	530	180	196	36	232	30	39	10	49	163%	210	235	46	281	134%
9	Konabira	02-03-11	525	180	175	12	187	30	30	4	34	113%	210	205	16	221	105%
10	Naugaon	02-03-11	530	180	192	10	202	30	37	3	40	133%	210	229	13	242	115%
11																	
12																	
13																	
14																	
	Total		4735	1730	1549	139	1688	280	348	35	383	137%	2010	189	174	2071	103%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA

"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Sambalpur

Month : September 2016

Sr. No.	Name of center	Date of Opening	Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Teletilaimal	28-03-11	700	280	273	58	331	40	55	11	66	165%	320	328	69	397	124%
2	Tainser	28-03-11	700	280	301	56	357	40	44	16	60	150%	320	345	72	417	130%
3	Mahulpali	28-03-11	700	280	297	24	321	40	71	2	73	183%	320	368	26	394	123%
4	Turai	28-03-11	375	140	164	30	194	20	37	3	40	200%	160	201	33	234	146%
5	Padiabahal	28-03-11	1270	440	419	35	454	90	93	9	102	113%	530	512	44	556	105%
6	Sahaspur	28-03-11	1170	430	432	80	512	80	73	10	83	104%	510	505	90	595	117%
7	Hatibari	28-03-11	640	250	217	29	246	40	65	9	74	185%	290	282	38	320	110%
8	Lipinda	28-03-11	640	250	209	20	229	40	60	5	65	163%	290	269	25	294	101%
9	Parmanpur	09-05-11	1170	430	381	43	424	80	92	11	103	129%	510	473	54	527	103%
10	Goshala	28-03-11	1070	390	371	27	398	80	91	7	98	123%	470	462	34	496	106%
	Total		8435	3170	3064	402	3466	550	681	83	764	139%	3720	3745	485	4230	114%

**BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME**

SUMMARY OF THE PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Sonepur

Month : September 2016

Sr. No.	Name of center		Artificial Inseminations														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	F	R	Total	Target	F	R	Total	% Achievement	Target	F	R	Total	% Achievement
1	Haradakhhol	02-03-11	950	330	287	40	327	70	60	15	75	107%	400	347	55	402	101%
2	Baladi	02-03-11	850	300	167	19	186	70	55	20	75	107%	370	222	39	261	71%
3	Mursundhi	02-03-11	1070	390	414	64	478	80	74	16	90	113%	470	488	80	568	121%
4	Kengharipali	02-03-11	530	180	185	7	192	30	34	4	38	127%	210	219	11	230	110%
5	S.Mahada	02-03-11	960	340	374	24	398	70	47	6	53	76%	410	421	30	451	110%
6	Bisipada	02-03-11	1620	590	515	53	568	90	168	12	180	200%	680	683	65	748	110%
7	Pua	02-03-11	760	290	259	11	270	50	64	5	69	138%	340	323	16	339	100%
8	Kantapali	02-03-11	1270	440	381	26	407	90	79	4	83	92%	530	460	30	490	92%
9	Ranisaharda	02-03-11	1280	430	444	120	564	90	128	11	139	154%	520	572	131	703	135%
10	Baghai	02-03-11	640	250	267	51	318	40	44	8	52	130%	290	311	59	370	128%
11																	
12																	
13																	
14																	
15																	
	Total		9930	3540	3293	415	3708	680	753	101	854	126%	4220	4046	516	4562	108%