

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Angul

Month : May 2016

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achieve ment
1	Badsasan	02.03.11	367	26	7	7	14	26	45	27	72	277%	52	52	34	86	165%
2	Badakera	02.03.11	234	18	3	1	4	18	4	5	9	50%	36	7	6	13	36%
3	Paranga	02.03.11	323	20	10	10	20	24	14	17	31	129%	44	24	27	51	116%
4	Chheliapada	02.03.11	252	20	2	1	3	22	5	7	12	55%	42	7	8	15	36%
5	Kanaloi	02.03.11	376	26	9	6	15	26	15	17	32	123%	52	24	23	47	90%
6	Patrapada	02.03.11	672	60	5	4	9	56	15	16	31	55%	116	20	20	40	34%
7	Bagedia	02.03.11	472	34	8	11	19	34	15	24	39	115%	68	23	35	58	85%
8	Changudia	02.03.11	327	22	10	9	19	23	17	25	42	183%	45	27	34	61	136%
9	Kosala	02.03.11	460	36	4	5	9	36	21	15	36	100%	72	25	20	45	63%
10	Durgapur	02.03.11	498	36	24	30	54	36	26	44	70	194%	72	50	74	124	172%
11	Talmul	02.03.11	334	22	6	8	14	24	7	9	16	67%	46	13	17	30	65%
12	Gadsantri	02.03.11	224	18	3	0	3	20	3	1	4	20%	38	6	1	7	18%
13	Partara	02.03.11	268	14	3	2	5	16	4	3	7	44%	30	7	5	12	40%
14	Badkerjunge	02.03.11	309	16	1	3	4	18	1	3	4	22%	34	2	6	8	24%
15	Tulsipal	02.03.11	183	12	4	2	6	12	4	2	6	50%	24	8	4	12	50%
	Total		5299	380	99	99	198	391	196	215	411	105%	771	295	314	609	79%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Balangir

Month : May 2016

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve-ment	Target	Male	Fe-male	Total	% Achievem-ent
1	Sadaipali	02.03.11	560	38	25	21	46	38	18	21	39	103%	76	43	42	85	112%
2	Madhaipali	02.03.11	514	32	20	9	29	34	17	9	26	76%	66	37	18	55	83%
3	Barkani	02.03.11	472	30	27	25	52	32	26	24	50	156%	62	53	49	102	165%
4	Jhankarpali	02.03.11	638	48	47	36	83	50	43	37	80	160%	98	90	73	163	166%
5	Durgapali	02.03.11	472	30	29	36	65	32	22	30	52	163%	62	51	66	117	189%
6	Bandhapada	02.03.11	514	32	47	48	95	34	30	48	78	229%	66	77	96	173	262%
7	Kurul	02.03.11	472	30	21	14	35	32	13	12	25	78%	62	34	26	60	97%
8	Randa	02.03.11	553	40	22	21	43	45	15	12	27	60%	85	37	33	70	82%
9	Uparzhar	02.03.11	514	32	51	42	93	34	43	37	80	235%	66	94	79	173	262%
10	Bhutiabahal	02.03.11	414	30	21	24	45	34	22	17	39	115%	64	43	41	84	131%
11	Jarasingha	02.03.11	560	38	44	27	71	38	38	25	63	166%	76	82	52	134	176%
12	Sikuan	02.03.11	553	40	38	28	66	45	42	28	70	156%	85	80	56	136	160%
13	Chandanbhati	02.03.11	797	70	83	62	145	72	80	59	139	193%	142	163	121	284	200%
14	Bairasar	02.03.11	638	48	41	25	66	50	25	34	59	118%	98	66	59	125	128%
15	Patharala	28.03.11	294	20	24	23	47	24	38	15	53	221%	44	62	38	100	227%
	Total		7965	558	540	441	981	594	472	408	880	148%	1152	1012	849	1861	162%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : **Bargarh**

Month : **May 2016**

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	M.Sirigida	28.03.11	599	36	28	26	54	35	46	35	81	231%	71	74	61	135	190%
2	Jokhepalli	28.03.11	370	24	13	8	21	26	44	30	74	285%	50	57	38	95	190%
3	Churiapalli	28.03.11	428	32	18	20	38	32	22	15	37	116%	64	40	35	75	117%
4	Ghess	28.03.11	458	30	24	26	50	30	26	26	52	173%	60	50	52	102	170%
5	Nuapada	28.03.11	458	30	20	25	45	30	30	27	57	190%	60	50	52	102	170%
6	Dongaripalli	28.03.11	428	32	26	32	58	32	25	22	47	147%	64	51	54	105	164%
7	Dava	28.03.11	370	24	11	13	24	26	17	9	26	100%	50	28	22	50	100%
8	Tuhungidadar	28.03.11	428	32	18	9	27	32	5	7	12	38%	64	23	16	39	61%
9	Diptipur	28.03.11	370	24	31	24	55	26	22	32	54	208%	50	53	56	109	218%
10	Bhuwnewerpu	28.03.11	292	22	9	4	13	22	9	7	16	73%	44	18	11	29	66%
	Total		4201	286	198	187	385	291	246	210	456	157%	577	444	397	841	146%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Nabarangpur

Month : May 2016

Sr. No.	Name of center	Date of Opening	Calvings Reported														
			Annual target	Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achievement	Target	Male	Fe-male	Total	% Achievement
1	Murtuma-6	02-03-11	234	18	5	4	9	18	4	6	10	56%	36	9	10	19	53%
2	Kacharapara-2	02-03-11	292	22	8	7	15	22	11	7	18	82%	44	19	14	33	75%
3	Jhariguda	02-03-11	154	10	0	1	1	12	2	1	3	25%	22	2	2	4	18%
4	Belgam	02-03-11	154	10	6	5	11	12	6	9	15	125%	22	12	14	26	118%
5	Junapani	02-03-11	154	10	7	2	9	12	3	8	11	92%	22	10	10	20	91%
6	Pujariguda	02-03-11	154	10	4	3	7	12	4	3	7	58%	22	8	6	14	64%
7	Kukadabai	02-03-11	154	10	4	3	7	12	17	9	26	217%	22	21	12	33	150%
8	Bangapali Puja	02-03-11	234	18	6	2	8	18	6	2	8	44%	36	12	4	16	44%
9	Malekut	02-03-11	154	10	4	4	8	12	3	5	8	67%	22	7	9	16	73%
10	Betal	02-03-11	154	10	0	0	0	12	1	2	3	25%	22	1	2	3	14%
	Total		1838	128	44	31	75	142	57	52	109	77%	270	101	83	184	68%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Nuapada

Month : May 2016

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achievem ent
1	Bisora	02-03-11	234	18	6	5	11	18	5	7	12	67%	36	11	12	23	64%
2	Amsena	02-03-11	252	20	4	5	9	22	19	15	34	155%	42	23	20	43	102%
3	Kendubahara	02-03-11	154	10	3	2	5	12	4	1	5	42%	22	7	3	10	45%
4	Bhaleshwar	02-03-11	154	10	2	1	3	12	4	2	6	50%	22	6	3	9	41%
5	Bharumunda	02-03-11	154	10	4	3	7	12	5	5	10	83%	22	9	8	17	77%
6	Pandripani	02-03-11	154	10	1	3	4	12	1	2	3	25%	22	2	5	7	32%
7	Jampani	02-03-11	158	10	8	0	8	12	8	3	11	92%	22	16	3	19	86%
8	Jhagarhi	02-03-11	268	14	12	11	23	16	10	11	21	131%	30	22	22	44	147%
9	Konabira	02-03-11	268	14	10	4	14	16	6	4	10	63%	30	16	8	24	80%
10	Naugaon	02-03-11	268	14	12	14	26	16	3	2	5	31%	30	15	16	31	103%
	Total		2064	130	62	48	110	148	65	52	117	79%	278	127	100	227	82%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Sonepur

Month : May 2016

Sr. No.	Name of center	Date of Opening	Annual target	Calvings Reported													
				Beginning of month from April				During month					At the end of the month from April				
				Target	Male	Fe-male	Total	Target	Male	Fe-male	Total	% Achieve ment	Target	Male	Fe-male	Total	% Achievem ent
1	Haradakhol	02.03.11	458	30	14	14	28	30	18	12	30	100%	60	32	26	58	97%
2	Baladi	02.03.11	376	26	14	17	31	26	11	15	26	100%	52	25	32	57	110%
3	Mursundhi	02.03.11	553	40	27	25	52	45	31	25	56	124%	85	58	50	108	127%
4	Kengharipali	02.03.11	268	14	4	3	7	16	2	4	6	38%	30	6	7	13	43%
5	S.Mahada	02.03.11	460	36	26	20	46	36	17	13	30	83%	72	43	33	76	106%
6	Bisipada	02.03.11	797	70	55	55	110	72	41	43	84	117%	142	96	98	194	137%
7	Pua	02.03.11	367	26	27	18	45	26	19	9	28	108%	52	46	27	73	140%
8	Kantapali	02.03.11	514	32	15	17	32	34	13	14	27	79%	66	28	31	59	89%
9	Ranisaharda	02.03.11	514	32	24	32	56	34	28	19	47	138%	66	52	51	103	156%
10	Baghai	02.03.11	250	14	12	17	29	16	21	16	37	231%	30	33	33	66	220%
	Total		4557	320	218	218	436	335	201	170	371	111%	655	419	388	807	123%

