

**Monthly Progress Report for DECEMBER 2017 (16th NOVEMBER 2017 to 15th DECEMBER 2017)
(Cropping Year 2017 - 18)**

Sl No	Crop (2017 - 18)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	4.23	4.23	0.00	4.23	100%						Puddling done for Green Manuring
2	Maize (AT) Certified Seed (Late Kharif)	8.61	9.84	0.00	9.84	114%	86.10					4 Ha flowering stage & remaining are growing stage.
3	Maize (AT) Foundation Seed (Rabi)	1.90	1.90	0.00	1.90	100%	19.00					1.17 Ha flowering stage & remaining are growing stage.
4	Sorghum (MP Chari) TL Seed (Kharif)	0.76	0.00	0.00	0.00	0%	3.80					Sowing not done
5	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00					Flowering stage
6	Cow pea (EC 4216) Certified Seeds (Kharif)	3.00	3.00	0.00	3.00	100%	18.00					3 Ha flowering stage & remaining are growing stage.
7	Cow pea (EC 4216) Foundation Seed(L- Kharif)	0.77	0.69	0.00	0.69	89%	3.85					Growing Stage
8	Ricebean (Bidhan 2) Foundation Seeds (Kharif)	1.58	1.39	0.00	1.39	88%	9.48					Start Flowering
9	Ricebean (Bidhan 1) Certified Seeds (Kharif)	0.63	0.99	0.00	0.99	157%	3.78					Start Flowering
10	Oat (Kent) Foundation Seeds and CS SEED (Rabi)	7.53	0.61	6.52	7.13	99%	60.24					2 Ha growing stage & remaining are strat germination
11	Bajra (BAIF,Bajra 1) TL seed (Summer)	1.99	0.00	0.00	0.00	0%	7.96					Land preparation start
12	Trail	0.22	0.22	0.00	0.22		0.00					
	Total cropped Area under Seed production	27.99	19.64	6.52	26.16		214.21					
13	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1200000					Node Maturity Stage
	Total Cropping 2017 - 18	28.99	20.64	6.52	27.16							

Work done during the Month

Maintanance of Hybrid Napier as per requirement.

Sowing done of oat 6.52 Ha,

Maintenance of Tractor implements as per requirement

Land preparation Continue for Sowing Bajra.

Intercultural operation have been done as per requirement

Proposed work plan for DECEMBER 2017.

0.76 Ha Sowing of Oat will be done

Land preparation start of Sowing bajra

Ploughing by Tractor as per requirement for land preparation

Hybrid Napier supply as per demand

Shashank Shekhar Singh, Asst Farm Manager,Chiplima