

**Monthly Progress Report for December 2016 (16th December 2016 to 15th January 2017)
(Cropping Year 2016 - 17)**

Sl No	Crop (2016 - 17)	Cropping Area in Ha					Production of Seed in Qt's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	4.23	5.62	0.00	5.62	132%						Dhainch for green manuring
2	Maize (AT) Certified Seed (Late Kharif)	8.47	12.91	0.00	12.91	122%	135.52					4.4 Ha plots at Milking stage, 2.14 Ha tasseling stage & Remaining plots at Growing stage
3	Maize (AT) Foundation Seed (Rabi)	1.90	1.90	0.00	1.90	100%	28.50					Growing Stage
4	Sorghum (MP Chari) TL Seed (Kharif)	0.50	0.50	0.00	0.50	100%	3.00					No seed setting
5	Sorghum (M35 - 1) Maldandi,Crt; Sd (L- Kharif)	2.09	0.00	0.00	0.00		20.90					Sowing not done due to unavailability of seed
6	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00					Harvesting done
7	Cow pea (EC 4216) Certified Seeds (Kharif)	4.71	4.71	0.00	4.71	100%	37.68					0.74 Ha are pod formation stage, 1.19 Ha flowering stage & Remaining plots at Growing stage
8	Cow pea (EC 4216) Foundation Seed(L- Kharif)	1.29	0.00	0.00	0.00	0%	10.32					Dismental due to very low plant population
9	Ricebean (Bidhan 2) Foundation Seeds (Kharif)	0.78	1.39	0.00	1.39	178%	4.68					At pod formation stage
10	Ricebean (Bidhan 1) Certified Seeds (Kharif)	1.81	1.00	0.00	1.00	55%	10.86					At Flowering stage
11	Oat (Kent) Foundation Seeds (Rabi)	7.24	0.00	0.00	8.30	114%	72.40					Tillering stage
12	Cow pea (EC 4216) Certified Seeds (summer)	2.74	1.90	0.00	1.90	69%	10.96					Growing Stage
13	Bajra (BAIF,Bajra 1) Foundation seed (Summer)	2.88	0.00	0.39	0.39	13%	28.80					Sowing TL seed
14	Trail	0.22	0.00	0.00	0.00		0.00					
	Total cropped Area under Seed production	35.63	0.00	0.00	0.00		365.62					
15	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1200000					10 Lakh cutting Ready to supply
	Total Cropping 2016 - 17	36.63	31.93	0.39	32.32							

Work done during the Month

Bajra Sowing done 0.39 Ha TL	
1 Ha land preparation has done for sowing Bajra	
Intercultural operation had done of Maize,Cowpea,Oat,Ricebean crop as per schedule	
Harvesting done of Subabul and stylo	

Proposed work plan for February 2016.

Bajra sowing will be done as per schedule	
Supply cuttings of BNH-10 as per demand	
Intercultural operation of Cowpea,Ricebean,Maize and Oat crop continue as per requirement	
Land preparation will be done as per sowing plan,Making machan for protection Maize crop from parrots	