

**Monthly Progress Report for September 2016 (16th August 2016 to 15th September 2016)
(Cropping Year 2016 - 17)**

Sl No	Crop (2016 - 17)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	4.23	5.62	0.00	5.62	132%						Dhainch for green manuring
2	Maize (AT) Certified Seed (Late Kharif)	8.47	0.00	0.00	0.00		135.52					
3	Maize (AT) Foundation Seed (Rabi)	1.90	0.00	0.00	0.00		28.50					
4	Sorghum (MP Chari) TL Seed (Kharif)	0.50	0.50	0.00	0.50	100%	3.00					Dough stage of seed
5	Sorghum (M35 - 1) Maldandi,Crt; Sd (L- Kharif)	2.09	0.00	0.00	0.00		20.90					
6	Stylo hamata on Bund's	1.00	0.00	0.00	0.00		2.00					Growing stage
7	Cow pea (EC 4216) Certified Seeds (Kharif)	4.71	0.00	0.00	0.00		37.68					
8	Cow pea (EC 4216) Foundation Seed(L- Kharif)	1.29	0.00	0.00	0.00		10.32					
9	Ricebean (Bidhan 1) Foundation Seeds (Kharif)	0.78	0.00	0.00	0.00		4.68					
10	Ricebean (Bidhan 1) Certified Seeds (Kharif)	1.81	0.00	0.64	0.64	35%	10.86					Four leaf stage
11	Oat (Kent) Foundation Seeds (Rabi)	7.24	0.00	0.00	0.00		72.40					
12	Cow pea (EC 4216) Certified Seeds (summer)	2.74	0.49	0.00	0.49	18%	10.96					Bud initiation stage
13	Bajra (BAIF,Bajra 1) Foundation seed (Summer)	2.88	0.00	0.00	0.00		28.80					
14	Trail	0.22	0.00	0.00	0.00		0.00					
	Total cropped Area under Seed production	35.63	0.00	0.00	0.00		365.62					
15	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00		1200000					
	Total Cropping 2016 - 17	36.63	7.61	0.64	8.25							

Work done during the Month

Cleaning as well as earthing up of BNH-10.	
Cleaning bund of Ricebean crop, Weeding and Spraying Cowpea plot no 21A.(0.49 Ha)	
0.64 Ha Sown of Ricebean as well as Gap filling in Riceben crop	
20000 BNH-10 cutting supply to farmers field and government institute	
1773 kg of fodder seed supply to farmers as well as government institute	

Proposed work plan for October 2016.

Weedicide apply on bunds for cleaning of bunds,road	
Supply cuttings of BNH-10 as per demand	
Sowing of cowpea crop will be done about 5 ha, Maize 6 Ha, Ricebean 1.8 Ha	
Thinning, cleaning, apply of chemical fertilizer and earthing up of BHN crops.	
Land preparation will be done as per sowing plan	