

Monthly Progress Report for SEPTEMBER 2017 (16th AUGUST 2017 to 15th SEPTEMBER 2017)
(Cropping Year 2017 - 18)

Sl N o	Crop (2017 - 18)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Productio n till last month	Production during the month	Cumulativ e Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuering)	4.23	4.23	0.00	4.23	100%						Puddling done for Green Manuring
2	Maize (AT) Certified Seed (Late Kharif)	8.61	0.00	0.00	0.00	0%	86.10					Land preparation by Disc plough
3	Maize (AT) Foundation Seed (Rabi)	1.90	0.00	0.00	0.00	0%	19.00					Land preparation by Disc plough
4	Sorghum (MP Chari) TL Seed (Kharif)	0.76	0.00	0.00	0.00	0%	3.80					Land preparation by cultivator
5	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00					Growing Stage
6	Cow pea (EC 4216) Certified Seeds (Kharif)	3.00	0.00	0.00	0.00	0%	18.00					Land preparation by Disc plough
7	Cow pea (EC 4216) Foundation Seed(L- Kharif)	0.77	0.00	0.00	0.00	0%	3.85					
8	Ricebean (Bidhan 2) Foundation Seeds (Kharif)	1.58	0.00	0.00	0.00	0%	9.48					Sowing will be done with in a week
9	Ricebean (Bidhan 1) Certified Seeds (Kharif)	0.63	0.00	0.00	0.00	0%	3.78					Sowing will be done with in a week
10	Oat (Kent) Foundation Seeds and CS SEED (Rabi)	7.53	0.00	0.00	0.00	0%	60.24					
11	Bajra (BAIF,Bajra 1) TL seed (Summer)	1.99	0.00	0.00	0.00	0%	7.96					
12	Trail	0.22	0.00	0.00	0.00		0.00					
	Total cropped Area under Seed production	27.99	0.00	0.00	0.00		214.21					
13	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1200000					Node Maturity Stage
	Total Cropping 2017 - 18	28.99	6.23	0.00	2.00							

Work done during the Month

Maintanance of Hybrid Napier as per requirement.
Puddling of Dhaincha crop 4.23 Ha
Maintenance of Tractor implements as per requirement
Land preparation ready for Sowing Ricebean.
Ploughing by Disc plough around 10 Ha
Proposed work plan for OCTOBER 2017.
0.76 Ha M.p.chari sowing
Sowing Ricebean 2.38 Ha with in a week and Sowing Maize and Cowpea as per Cropping scheduled.
Cleaning Fertilizer Godown and seed storage room as well as Fumigation
Ploughing by Tractor as per requirement for land preparation
Hybrid Napier supply as per demand

Shashank Shekhar Singh, Asst Farm Manager,Chiplima

