

**Monthly Progress Report for June 2016 (16th May 2016 to 15th June 2016)  
( Cropping Year 2015 - 16)**

Sl No	Crop (2015 - 16)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	30.67	30.67	0.00	30.67	100%	N/A	N/A	N/A	N/A	N/A	Puddl for green manuring 30.67 Ha
2	Dhanicha (Seed Production)	3.50	3.50	0.00	3.50	100%	10.50	0.35	0.00	0.35	3%	Seed setting was very poor dropped collection.
3	Maize (AT) Certified Seed (Late Kharif)	10.81	9.53	0.00	9.53	88%	162.15	63.40	0.00	63.40	39%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
4	Maize (AT) Foundation Seed (Rabi)	2.98	2.98	0.00	2.98	100%	44.70	50.00	0.00	50.00	112%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
5	Sorghum (MP Chari) Foundation Seed (L- Kharif)	1.15	0.93	0.00	0.93	81%	11.50	1.65	0.00	1.65	14%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
6	Sorghum (M35 - 1) Maldandi,Crt; Sd (L- Kharif)	1.95	0.92	0.00	0.92	47%	23.40	0.63	0.00	0.63	3%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
7	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00	0.79	0.00	0.79	40%	Harvested from the bund's un processed seed 79 Kg.
8	Cow pea (EC 4216) Certified Seeds (Kharif)	0.47	0.47	0.00	0.47	100%	4.70	0.00	0.00	0.00	0%	No seed setting.
9	Cow pea (EC 4216) Fou/Cert Seed(L- Kharif)	4.61	2.86	0.00	2.86	62%	46.10	19.83	0.00	19.83	43%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
10	Cow pea (EC 4216) Fou/Cert Seeds (Rabi)	3.68	6.12	0.00	6.12	166%	36.80	5.40	0.00	5.40	15%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
11	Ricebean (Bidhan 1) Foundation Seeds (Kharif)	0.67	0.67	0.00	0.67	100%	3.35	5.10	0.00	5.10	152%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
12	Ricebean (Bidhan 1) Certified Seeds (Kharif)	1.00	1.00	0.00	1.00	100%	5.00	6.00	0.00	6.00	120%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
13	Oat (Kent) Foundation Seeds (Rabi)	5.49	6.00	0.00	6.00	109%	65.88	12.70	0.00	12.70	19%	All plots have been Harvested. Seeds processed & Samling have been done for certification.
14	Bajra (BAIF,Bajra 1) Foundation seed (Summer)	2.13	1.66	0.00	1.66	78%	25.56	0.00	1.72	1.72	7%	Harvesting & Processing completed
	<b>Total Area under Seed &amp; BNH</b>	<b>39.29</b>	<b>37.71</b>	<b>0.00</b>	<b>37.71</b>	<b>96%</b>	<b>441.64</b>	<b>165.23</b>	<b>1.72</b>	<b>167.57</b>	<b>38%</b>	
15	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1000000	1259200	0	1259200	126%	Plantation maintained for root slip / stems sets production.
	<b>Total Cropping 2014 - 15</b>	<b>69.96</b>	<b>68.38</b>	<b>0.00</b>	<b>69.31</b>	<b>99%</b>						N:B:-(LK) : Late Kharif ,N/A : Not Applicable

**Work done during the Month**

Cropping plan for 2016 - 17 to be prepared & breeder seed procurement Process to be done.

Processing of seed its certification & packing to be completed.

Harvested Bajra & processed the seed.

Soil from all plots sampled for analysis.

Plots sown with Dhaincha for green manuring.

**Proposed work plan for July 2016.**

The BNH plantation along the internal road will be maintained by thinning & gapfilling.

Applied total killer then sown with stylo for seed production.

Summer Ploughing all plots.