

**Monthly Progress Report for June 2017
(Cropping Year 2016 - 17)**

Sl No	Crop (2016 - 17)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	4.23	5.62	0.00	5.62	132%						Dhainch for green manuring
2	Maize (AT) Certified Seed (Late Kharif)	8.47	12.91	0.00	12.91	122%	135.52		102.40	102.40	76%	Packing and stiching partly done
3	Maize (AT) Foundation Seed (Rabi)	1.90	1.90	0.00	1.90	100%	28.50		14.00	14.00	49%	Packing and stiching done
4	Sorghum (MP Chari) TL Seed (Kharif)	0.50	0.50	0.00	0.50	100%	3.00					No seed setting
5	Sorghum (M35 - 1) Maldandi,Crt; Sd (L- Kharif)	2.09	0.00	0.00	0.00		20.90					Sowing not done due to unavailability of seed
6	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00		1.05	1.05	53%	selling done
7	Cow pea (EC 4216) Certified Seeds (Kharif)	4.71	4.71	0.00	4.71	100%	37.68		14.21	14.21	38%	Packing and stiching done
8	Cow pea (EC 4216) Foundation Seed(L- Kharif)	1.29	0.00	0.00	0.00	0%	10.32					Dismental due to very low plant population
9	Ricebean (Bidhan 2) Foundation Seeds (Kharif)	0.78	1.39	0.00	1.39	178%	4.68		4.50	4.50	96%	Packing and stiching done
10	Ricebean (Bidhan 1) Certified Seeds (Kharif)	1.81	1.00	0.00	1.00	55%	10.86		2.28	2.28	21%	Packing and stiching done
11	Oat (Kent) Foundation Seeds and CS SEED (Rabi)	7.24	0.00	0.00	8.30	114%	72.40		46.60	46.60	64%	Packing and stiching done
12	Cow pea (EC 4216) Certified Seeds (summer)	2.74	1.90	0.00	1.90	69%	10.96		1.00	1.00	9%	Packing and stiching done
13	Bajra (BAIF,Bajra 1) Foundation seed (Summer)	2.88	2.51	0.70	3.21	111%	28.80		0.60	0.60	2%	Packing and stiching done
14	Trail	0.22	0.00	0.00	0.00		0.00					
	Total cropped Area under Seed production	35.63	0.00	0.00	0.00		365.62					
15	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1200000					
	Total Cropping 2016 - 17	36.63	34.44	0.70	43.44							

Work done during the Month

Ricebean,Cowpea,Baira processing done as well as packing and stiching				
7 Ha ploughing by Disc plough,				
Maintanance of Hybrid napier as 0.1 Ha have been done.				
Proposed work plan for JULY 2017.				
5 HA Dhaincha Sowing wil be done				
Maintanance of Hybrid napier as per requirement.				
Stiching tag in all seed bags				
Ploughing as per requirement				

