

Monthly Progress Report for March 2016 (01st April 2016 to 15th May 2016)
(Cropping Year 2015 - 16)

Sl No	Crop (2015 - 16)	Cropping Area in Ha					Production of Seed in Qtl's / Sets in No					Remarks
		Target for the Year	Covered till last month	Covered during the month	Cumulative area Achieved	Cumulative % of area Achieved	Target for the year	Production till last month	Production during the month	Cumulative Production	Cumulative % of production Achieved	
1	Dhanicha (Green Manuring)	30.67	30.67	0.00	30.67	100%	N/A	N/A	N/A	N/A	N/A	Puddl for green manuring 30.67 Ha
2	Dhanicha (Seed Production)	3.50	3.50	0.00	3.50	100%	10.50	0.00	0.00	0.00	0%	Seed setting was very poor dropped collection.
3	Maize (AT) Certified Seed (Late Kharif)	10.81	9.53	0.00	9.53	88%	162.15	0.00	63.40	63.40	39%	Processing completed
4	Maize (AT) Foundation Seed (Rabi)	2.98	2.98	0.00	2.98	100%	44.70	0.00	50.00	50.00	112%	Processing completed
5	Sorghum (MP Chari) Foundation Seed (L- Kharif)	1.15	0.93	0.00	0.93	81%	11.50	0.00	1.65	1.65	14%	Processing completed
6	Sorghum (M35 - 1) Maldandi,Crt; Sd (L- Kharif)	1.95	0.92	0.00	0.92	47%	23.40	0.00	0.63	0.63	3%	Processing completed
7	Stylo hamata on Bund's	1.00	1.00	0.00	1.00	100%	2.00	0.00	0.50	0.50	25%	Harvested from the bund's un processed seed 50 Kg.
8	Cow pea (EC 4216) Certified Seeds (Kharif)	0.47	0.47	0.00	0.47	100%	4.70	0.00	0.00	0.00	0%	No seed setting.
9	Cow pea (EC 4216) Fou/Cert Seed(L- Kharif)	4.61	2.86	0.00	2.86	62%	46.10	0.00	20.55	20.55	45%	Processing completed
10	Cow pea (EC 4216) Fou/Cert Seeds (Rabi)	3.68	4.63	1.49	6.12	166%	36.80	0.00	5.45	5.45	15%	Processing completed
11	Ricebean (Bidhan 1) Foundation Seeds (Kharif)	0.67	0.67	0.00	0.67	100%	3.35	4.35	0.00	4.35	130%	Processing completed
12	Ricebean (Bidhan 1) Certified Seeds (Kharif)	1.00	1.00	0.00	1.00	100%	5.00	6.00	0.00	6.00	120%	Processing completed
13	Oat (Kent) Foundation Seeds (Rabi)	5.49	6.00	0.00	6.00	109%	65.88	0.00	12.70	12.70	19%	Processing completed
14	Bajra (BAIF,Bajra 1) Foundation seed (Summer)	2.13	0.00	1.66	1.66	78%	25.56	0.00	0.00	0.00	0%	In Dough Stage
	Total Area under Seed & BNH	39.29	34.56	3.15	37.71	96%	441.64	10.35	154.88	165.23	37%	
15	Hybrid Napier(BNH 10) along internal road	1.00	1.00	0.00	1.00	100%	1000000	1259200	0	1259200	126%	Plantation maintained for root slip / stems sets production.
	Total Cropping 2014 - 15	69.96	65.23	3.15	69.31	99%						N:B:-(LK) : Late Kharif ,N/A : Not Applicable

Work done during the Month

Processing of Ricebean ,Sorghum,Oat, Cowpea & Maize Complete .
Bajra in dough stage.

Proposed work plan for May 2016.

The BNH -10 stumps to be removed & new plantation will be taken up.
Seeds processed for certification.
Land to be deep summer ploughed.
Cropping plan for 2016 - 17 to be prepared & breeder seed procurement to be done.
Requist latter send for seed certification

Dr V K Singh ,TPE , Odisha

Rahul Singh , Asst Farm Manager, Chiplima