

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Angul

Month : June 2016

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achiev ement	Target	No. of animals examine d	No. of animals found pregnant	% Achiev ement	% of concep tion
1	Badsasan	02-03-11	529	102	164	108	30	105	64	213%	132	269	172	130%	64%
2	Badakera	02-03-11	416	60	148	99	32	70	51	159%	92	218	150	163%	69%
3	Paranga	02-03-11	454	82	96	42	32	100	43	134%	114	196	85	75%	43%
4	Chheliapada	02-03-11	424	76	125	63	32	30	15	47%	108	155	78	72%	50%
5	Kanaloi	02-03-11	510	96	167	98	32	132	74	231%	128	299	172	134%	58%
6	Patrapada	02-03-11	741	113	150	75	58	110	52	90%	171	260	127	74%	49%
7	Bagedia	02-03-11	638	96	260	130	52	160	78	150%	148	420	208	141%	50%
8	Changudia	02-03-11	452	78	153	77	30	98	51	170%	108	251	128	119%	51%
9	Kosala	02-03-11	601	115	188	100	40	159	98	245%	155	347	198	128%	57%
10	Durgapur	02-03-11	628	118	264	150	40	165	88	220%	158	429	238	151%	55%
11	Talmul	02-03-11	486	88	90	54	32	70	43	134%	120	160	97	81%	61%
12	Gadsantri	02-03-11	408	64	98	36	30	76	30	100%	94	174	66	70%	38%
13	Partara	02-03-11	360	64	46	18	22	56	19	86%	86	102	37	43%	36%
14	Badkerjunge	02-03-11	348	62	125	49	22	98	52	236%	84	223	101	120%	45%
15	Tulsipal	28-03-11	264	42	84	36	20	66	26	130%	62	150	62	100%	41%
	Total	28.03.11	7259	1256	2158	1135	504	1495	784	156%	1760	3653	1919	109%	53%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Balangir

Month : June 2016

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Sadaipali	02-03-11	639	118	120	71	44	127	70	159%	162	247	141	87%	57%
2	Madhaipali	02-03-11	676	124	107	76	56	139	92	164%	180	246	168	93%	68%
3	Barkani	02-03-11	594	112	173	98	38	193	119	313%	150	366	217	145%	59%
4	Jhankarpali	02-03-11	654	116	184	121	48	231	139	290%	164	415	260	159%	63%
5	Durgapali	02-03-11	594	112	145	96	38	176	105	276%	150	321	201	134%	63%
6	Bandhapada	02-03-11	676	124	188	126	56	297	161	288%	180	485	287	159%	59%
7	Kurul	02-03-11	594	112	192	95	38	191	83	218%	150	383	178	119%	46%
8	Randa	02-03-11	614	112	209	113	48	243	103	215%	160	452	216	135%	48%
9	Uparzhar	02-03-11	676	124	214	170	56	205	168	300%	180	419	338	188%	81%
10	Bhutiabahal	02-03-11	644	128	117	98	44	121	97	220%	172	238	195	113%	82%
11	Jarasingha	02-03-11	639	118	144	92	44	147	92	209%	162	291	184	114%	63%
12	Sikuan	02-03-11	614	112	196	133	48	162	95	198%	160	358	228	143%	64%
13	Chandanbhati	02-03-11	962	162	254	170	76	247	168	221%	238	501	338	142%	67%
14	Bairasar	02-03-11	654	116	179	93	48	257	139	290%	164	436	232	141%	53%
15	Patharala	28-03-11	644	128	122	74	44	144	74	168%	172	266	148	86%	56%
	Total		9874	1818	2544	1626	726	2880	1705	235%	2544	5424	3331	131%	61%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Bargarh

Month : June 2016

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	M.Sirigida	28-03-11	734	132	125	92	50	102	84	168%	182	227	176	97%	78%
2	Jokhepalli	28-03-11	504	102	126	69	30	60	41	137%	132	186	110	83%	59%
3	Churiapalli	28-03-11	504	102	97	73	30	68	53	177%	132	165	126	95%	76%
4	Ghess	28-03-11	582	106	106	83	44	83	69	157%	150	189	152	101%	80%
5	Nuapada	28-03-11	582	106	118	77	44	89	59	134%	150	207	136	91%	66%
6	Dongaripalli	28-03-11	582	106	98	60	44	100	56	127%	150	198	116	77%	59%
7	Dava	28-03-11	452	82	78	43	30	75	46	153%	112	153	89	79%	58%
8	Tuhungidadar	28-03-11	504	102	100	63	30	84	50	167%	132	184	113	86%	61%
9	Diptipur	28-03-11	582	106	144	106	44	104	83	189%	150	248	189	126%	76%
10	Bhuwaneswarpu	28-03-11	334	64	109	60	30	22	11	37%	94	131	71	76%	54%
	Total	28.03.11	5360	1008	1101	726	376	787	552	147%	1384	1888	1278	92%	68%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : **Boudh**

Month : **June 2016**

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Manupali	02-03-11	632	104	212	117	48	120	60	125%	152	332	177	116%	53%
2	Bahera	02-03-11	568	92	155	88	54	80	36	67%	146	235	124	85%	53%
3	Rudimal	02-03-11	562	84	132	66	52	52	35	67%	136	184	101	74%	55%
4	Jogindarpur	02-03-11	648	104	187	125	50	139	96	192%	154	326	221	144%	68%
5	Baumnda	02-03-11	668	106	151	112	60	76	59	98%	166	227	171	103%	75%
	Total	02.03.11	3078	490	837	508	264	467	286	108%	754	1304	794	105%	61%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Kalahandi

Month : June 2016

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Polam	02-03-11	504	102	104	63	30	121	78	260%	132	225	141	107%	63%
2	Thuapadar	02-03-11	416	60	88	56	32	85	50	156%	92	173	106	115%	61%
3	Kekiya	02-03-11	360	64	89	55	22	92	54	245%	86	181	109	127%	60%
4	Gegina	02-03-11	416	60	59	39	32	64	41	128%	92	123	80	87%	65%
5	Sarian	02-03-11	416	60	70	43	32	64	34	106%	92	134	77	84%	57%
6	Kangaon	02-03-11	416	60	55	30	32	48	25	78%	92	103	55	60%	53%
7	Khairapadar	02-03-11	214	34	47	22	14	45	19	136%	48	92	41	85%	45%
8	Dudhakathenga	02-03-11	214	34	46	30	14	46	28	200%	48	92	58	121%	63%
9	Behera	02-03-11	214	34	38	24	14	27	17	121%	48	65	41	85%	63%
10	Majhiguda	02-03-11	416	60	45	31	32	34	23	72%	92	79	54	59%	68%
11															
12															
13															
14															
15															
	Total	02.03.11	3586	568	641	393	254	626	369	145%	822	1267	762	93%	60%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district :

Month : June 2016

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achiev ement	Target	No. of animals examined	No. of animals found pregnant	% Achiev ement	% of conception
1	Murtuma-6	28-03-11	416	60	138	73	32	150	45	141%	92	288	118	128%	41%
2	Kacharapara-2	28-03-11	334	64	92	50	30	70	45	150%	94	162	95	101%	59%
3	Jhariguda	28-03-11	416	60	71	41	32	20	12	38%	92	91	53	58%	58%
4	Belgam	28-03-11	416	60	90	67	32	58	42	131%	92	148	109	118%	74%
5	Junapani	28-03-11	416	60	87	32	32	85	55	172%	92	172	87	95%	51%
6	Pujariguda	28-03-11	416	60	91	45	32	85	41	128%	92	176	86	93%	49%
7	Kukadabai	28-03-11	416	60	63	31	32	50	18	56%	92	113	49	53%	43%
8	Bangapali Pujari	28-03-11	416	60	95	42	32	73	31	97%	92	168	73	79%	43%
9	Malekut	28-03-11	416	60	50	26	32	30	17	53%	92	80	43	47%	54%
10	Betal	28-03-11	416	60	52	30	32	38	18	56%	92	90	48	52%	53%
	Total	28.03.11	4078	604	829	437	318	659	324	102%	922	1488	761	83%	51%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Nuawapada

Month : June 2016

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achiev ement	Target	No. of animals examined	No. of animals found pregnan t	% Achiev ement	% of concep tion
1	Bisora	02-03-11	416	60	46	29	32	24	11	34%	92	70	40	43%	57%
2	Amsena	02-03-11	424	76	114	79	32	38	29	91%	108	152	108	100%	71%
3	Kendubahara	02-03-11	416	60	42	22	32	25	12	38%	92	67	34	37%	51%
4	Bhaleshwar	02-03-11	416	60	55	31	32	30	12	38%	92	85	43	47%	51%
5	Bharumunda	02-03-11	416	60	55	32	32	32	17	53%	92	87	49	53%	56%
6	Pandripani	02-03-11	416	60	38	18	32	32	16	50%	92	70	34	37%	49%
7	Jampani	02-03-11	360	62	62	33	26	40	26	100%	88	102	59	67%	58%
8	Jhagarhi	02-03-11	360	64	57	37	22	59	41	186%	86	116	78	91%	67%
9	Konabira	02-03-11	360	64	55	32	22	41	22	100%	86	96	54	63%	56%
10	Naugaon	02-03-11	360	64	44	30	22	19	11	50%	86	63	41	48%	65%
	Total	02.03.11	3944	630	568	343	284	340	197	69%	914	908	540	59%	59%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Sambalpur

Month : June 2016

Sr. No.	Name of center	Date of Opening	Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examed	No. of animals found pregnant	Target	No. of animals examed	No. of animals found pregnant	% Achiev ement	Target	No. of animals examed	No. of animals found pregnant	% Achiev ement	% of conception
1	Teletilaimal	28-03-11	516	84	123	71	48	82	51	106%	132	205	122	92%	60%
2	Tainser	28-03-11	516	84	102	52	48	93	57	119%	132	195	109	83%	56%
3	Mahulpali	28-03-11	516	84	122	77	48	88	54	113%	132	210	131	99%	62%
4	Turai	28-03-11	214	34	68	31	14	25	22	157%	48	93	53	110%	57%
5	Padiabahal	28-03-11	676	124	191	102	56	88	50	89%	180	279	152	84%	54%
6	Sahaspur	28-03-11	628	118	175	92	40	90	59	148%	158	265	151	96%	57%
7	Hatibari	28-03-11	460	76	100	51	44	58	30	68%	120	158	81	68%	51%
8	Lipinda	28-03-11	460	76	98	62	44	46	33	75%	120	144	95	79%	66%
9	Parmanpur	09-05-11	654	116	204	125	48	123	73	152%	164	327	198	121%	61%
10	Goshala	28-03-11	614	112	140	76	48	149	93	194%	160	289	169	106%	58%
	Total	28.03.11	5254	908	1323	739	438	842	522	119%	1346	2165	1261	94%	58%

BAIF DEVELOPMNET RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRTAED LIVESTOCK DEVELOPMNET PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMNET CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : Sonepur

Month : June 2016

Sr. No.	Name of center	Date of Opening	Conceptions												
			Annual target	Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Haradakhol	02-03-11	582	106	123	81	44	86	48	109%	150	209	129	86%	62%
2	Baladi	02-03-11	510	96	129	65	32	104	69	216%	128	233	134	105%	58%
3	Mursundhi	02-03-11	614	112	116	77	48	96	68	142%	160	212	145	91%	68%
4	Kengharipali	02-03-11	360	64	109	59	22	25	13	59%	86	134	72	84%	54%
5	S.Mahada	02-03-11	601	115	101	57	40	113	55	138%	155	214	112	72%	52%
6	Bisipada	02-03-11	962	162	348	208	76	200	113	149%	238	548	321	135%	59%
7	Pua	02-03-11	529	102	116	64	30	138	73	243%	132	254	137	104%	54%
8	Kantapali	02-03-11	676	124	130	72	56	139	73	130%	180	269	145	81%	54%
9	Ranisaharda	02-03-11	676	124	163	87	56	155	94	168%	180	318	181	101%	57%
10	Baghai	02-03-11	252	42	87	58	24	73	47	196%	66	160	105	159%	66%
	Total	02.03.11	5762	1047	1422	828	428	1129	653	153%	1475	2551	1481	100%	58%

BAIF DEVELOPMENT RESEARCH FOUNDATION, SAMBALPUR, ORISSA
"KALYANI" INTEGRATED LIVESTOCK DEVELOPMENT PROGRAMME
PROGRESS REPORT OF CATTLE DEVELOPMENT CENTERS, FOR THE YEAR APRIL 2016 - MARCH 2017

Name of the district : All

Month : June 2016

Sr. No.	Name of center		Annual target	Conceptions											
				Beginning of month from April			During month				At the end of the month from April				
				Target	No. of animals examined	No. of animals found pregnant	Target	No. of animals examined	No. of animals found pregnant	% Achievement	Target	No. of animals examined	No. of animals found pregnant	% Achievement	% of conception
1	Angul	28.03.11	7259	1256	2158	1135	504	1495	784	156%	1760	3653	1919	109%	53%
2	Balangir	31-12-99	9874	1818	2544	1626	726	2880	1705	235%	2544	5424	3331	131%	61%
3	Bargarh	28.03.11	5360	1008	1101	726	376	787	552	147%	1384	1888	1278	92%	68%
4	Bouda	02.03.11	3078	490	837	508	264	467	286	108%	754	1304	794	105%	61%
5	Kalahandi	02.03.11	3586	568	641	393	254	626	369	145%	822	1267	762	93%	60%
6	Koraput	28.03.11	1272	196	260	159	88	181	114	130%	284	441	273	96%	62%
7	Nabarangpur	28.03.11	4078	604	829	437	318	659	324	102%	922	1488	761	83%	51%
8	Nuawapada	02.03.11	3944	630	568	343	284	340	197	69%	914	908	540	59%	59%
9	Sambalpur	28.03.11	5254	908	1323	739	438	842	522	119%	1346	2165	1261	94%	58%
10	Sonepur	02.03.11	5762	1047	1422	828	428	1129	653	153%	1475	2551	1481	100%	58%
	Total		49467	8525	11683	6894	3680	9406	5506	150%	12205	21089	12400	102%	59%