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1
Dhanicha                            

(Green Manuering) 4.23 4.23 0.00 4.23 100% Puddling done for Green Manuring

2
Maize (AT) Certified Seed 

(Late Kharif) 8.61 9.84 0.00 9.84 114% 86.10
6 Ha are grain dough stage and remaining 

area are Flowering stage

3
Maize (AT) Foundation 

Seed (Rabi) 1.90 1.90 0.00 1.90 100% 19.00
1.17 Ha are grain dough stage and 

remaining area are Flowering stage

4
Sorghum (MP Chari) TL 

Seed ( Kharif)
0.76 0.00 0.00 0.00 0% 3.80 Sowing not done

5
Stylo hamata on Bund's

1.00 1.00 0.00 1.00 100% 2.00 Harvesting Done

6
Cow pea  (EC 4216) 

Certified Seeds (Kharif) 3.00 3.00 0.00 3.00 100% 18.00 Picking continue ripen pods of Cowpea

7
Cow pea  (EC 4216) 

Foundation Seed(L- Kharif)
0.77 0.69 0.00 0.69 89% 3.85 Pod formation stage

8
Ricebean (Bidhan 2) 

Foundation Seeds (Kharif)
1.58 1.39 0.00 1.39 88% 9.48 Ready to Harvesting

9
Ricebean (Bidhan 1)       

Certified Seeds (Kharif) 0.63 0.99 0.00 0.99 157% 3.78 0.5 Ha Ready to Harvesting

10
Oat (Kent) Foundation 

Seeds and CS SEED (Rabi) 7.53 8.19 0.00 8.19 109% 60.24
5 Ha are Flowering stage and remaining 

area are growing stage

11
Bajra (BAIF,Bajra 1) TL 

seed (Summer) 1.99 0.00 1.96 1.96 98% 7.96 Germination start

12 Trail 0.22 0.22 0.00 0.22 0.00

Total  cropped Area under 

Seed production
27.99 27.22 1.96 29.18 214.21

13
Hybrid Napier(BNH 10) 

along internal road
1.00 1.00 0.00 1.00 100% 1200000 Node Maturity Stage

Total Cropping 2017 

- 18
28.99 28.22 1.96 30.18

Work done during the Month
1.96 Ha Sowing done of Bajra

Land preparation Continue for Sowing  Bajra.

Intercultural operation have been done as per requirement

Proposed work plan for March 2018.   

1 Ha Bajra Sowing will be done.

Ploughing by Tractor as per requirement for land preparation

Hybrid Napier supply as per demand

Shashank Shekhar Singh, Asst Farm Manager,Chiplima

Maintenance of Hybrid Napier as per requirement.

Maintenance of Tractor implements as per requirement

Intercultural operation will be done as per requirement

Monthly Progress Report for FEBRUARY 2018 (16th JANUARY  2018 to 15th FEBRUARY 2018)
 ( Cropping Year 2017 - 18) 
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