Monthly Progress Report for JANUARY 2017 (16th DECEMBER 2017 to 15th JANUARY 2018)
( Cropping Year 2017 - 18)

Cropping Area in Ha Production of Seed in Qtl's / Sets in No
SI Target for [ Covered | Covered | Cumulative | Cumulative | Target for | Productio | Production | Cumulativ| Cumulative %
N Crop (2017 - 18) the Year | till last |during the area % of area | the year | ntilllast | during the e of production Remarks
0 month month Achieved Achieved month month Production| Achieved
Dhanicha
1 |(Green Manuering) 4.23 4.23 0.00 4.23 100% Puddling done for Green Manuring
Maize (AT) Certified Seed : ti
2 |(Late Kharif 861 | 984 | 000 | 9.84 114% | 86.10 4 Ha cob formation stage and remaining
area are growing stage.
Maize (AT) Foundation 1
3 |Seed (Rabi) 190 | 190 | 0.00 1.90 100% | 19.00 1.17ha cob formation stage and
remaining area growing stage.
4 |oretme (VDR TL 076 | 0.00 | 0.00 0.00 0% 3.80 Sowing not done
eed ( Kharif)
5 [Plohamata on Bund 1.00 | 1.00 | 0.00 1.00 100% | 2.00 Harvesting continue
g
Cow pea (EC 4216)
6 |Certified Seeds (Kharif) 3.00 3.00 0.00 3.00 100% 18.00 Picking continue ripen pods of Cowpea
Cow pea (EC 4216) ;
7 | Foundation See d(L- Kharif) 0.77 0.69 0.00 0.69 89% 3.85 Flowering stage
Ricebean (Bidhan 2) .
8 | Eoundation Seeds (Kharif) 1.58 1.39 0.00 1.39 88% 9.48 Start pod formation
Riceb Bidhan 1
O |Conitio Sends (ki | 063 | 099 | 0.00 0.99 157% | 3.78 Start pod formation
Oat (Kent) Foundation All 1 t
10 |Sceds and CS SEED Rabi) | 7.53 | 7.13 | 1.06 8.19 109% | 60.24 A1 SIOWING SH8E
1 oo e DT 199 | 0,00 | 0.00 0.00 0% 7.96 Land preparation continue
12 Trail 0.22 0.22 0.00 0.22 0.00
Total cropped Area under
Seed production 277.99 26.16 1.06 27.22 214.21
3 |Flybrid Napier(BNH 10) 1.00 1.00 0.00 1.00 100% | 1200000 Node Maturity Stage
along internal road
Total Cropping 20171 56 99 | 2716 | 106 | 2822
13 : : : :

Work done during the Month

1.06 ha Sowing done of Oat

Maintenance of Hybrid Napier as per requirement.

Maintenance of Tractor implements as per requirement

Land preparation Continue for Sowing Bajra.
Intercultural operation have been done as per requirement

Proposed work plan for February 2018.

3 Ha Bajra Sowing will be done.

Intercultural operation will be done as per requirement

Ploughing by Tractor as per requirement for land preparation

Hybrid Napier supply as per demand

Shashank Shekhar Singh, Asst Farm Manager,Chiplima




